



Decision Memo

Procurement Services Division

This form is required for all Professional Service Contracts over \$25,000 and as otherwise required by the Procurement Review Checklist.

Date: Sep 30, 2024

File ID #: _____

Purchase Order #: 5773-1-SERV

Requesting Department: Division of Transportation	Department Contact: Kent Kuper
Contact Email: kent.kuper@dupagecounty.gov	Contact Phone: 6900
Vendor Name: Gasperec Elberts Consulting, LLC	Vendor #: 32366

Action Requested - Identify the action to be taken and the total cost; for instance, approval of new contract, renew contract, increase contract, etc.

The Professional Various Construction Engineering Services, contract 5773-1-SERV with Gasperec Elberts Consulting, LLC. Section# 22-CENGR-10-EG expires June 30, 2025. An extension of time until October 31, 2025 is recommended.

Summary Explanation/Background - Provide an executive summary of the action. Explain why it is necessary and what is to be accomplished.

The Division of Transportation retained Gasperec Elberts Consulting, LLC to perform Various construction engineering services. One of the Work Orders issued to Gasperec Elberts is for Construction Engineering for a project which IDOT has not closed and IDOT is likely to request additional paperwork. An extension of time is recommended so that Gasperec Elberts can continue to coordinate the project closeout with IDOT. Therefore, an extension of time is the recommended course of action.

Original Source Selection/Vetting Information - Describe method used to select source.

The DOT only selects firms that are pre-qualified in accordance with IDOT guidelines. Requests for Statements of Interest were sent to firms throughout the industry and responses were received from 20 firms qualified to perform this work. The DOT reviewed each submittal with specific attention to their understanding of the project, experience of staff to be assigned to the project, relevant past work, and minority/women owned business participation. Based on a comprehensive review of the submittals, the DOT determined that the project team assembled by Gasperec Elberts Consulting, LLC is qualified and has the staff available to perform the work on behalf of the County.

Recommendations/Alternatives - Describe staff recommendation and provide justification. Identify at least 2 other options to accomplish this request.

An extension of time to October 31, 2025 with no change in the contract amount is the recommended course of action since Gasperec Elberts Consulting, LLC has completed the work to date in a satisfactory and timely manner. Gasperec Elberts Consulting, LLC is in the best position to continue to provide construction engineering services for this project at the lowest cost to the County. Terminating this contract and soliciting proposals for a new contract would delay the work and result in more costs.

Fiscal Impact/Cost Summary - Include projected cost for each fiscal year, approved budget amount and account number, source of funds, and any future funding requirements along with any narrative.

No change in contract encumbrance.