



Request for Change Order

Procurement Services Division

Attach copies of all prior Change Orders

Purchase Order #: 5216	-0001 SERV Original Pur	chase Apr 14, 2021	Change Order #: 3	Department: Facilities Management	
Oracl Bate.				_	
Vendor Name: Commo	nwealth Edison Company		Vendor #: 10023	23 Dept Contact: Katie Boffa	
Background and/or Reason for Change Order Request:	ease contract \$61,534.0	4 and close.			
		N ACCORDANCE V	VITH 720 ILCS 5/33E-9		
(A) Were not reasona	ably foreseeable at the tim	e the contract was sig	gned.		
(B) The change is ger	mane to the original cont	ract as signed.			
(C) Is in the best inte	rest for the County of DuP	age and authorized b	y law.		
	A CONTRACTOR OF THE CONTRACTOR	INCREAS	E/DECREASE		
A Starting contract v	A Starting contract value				
B Net \$ change for p	\$0.00				
C Current contract amount (A + B)				\$3,000,000.00	
D Amount of this Change Order				(\$61,534.04	
E New contract amount (C + D)				\$2,938,465.96	
F Percent of current contract value this Change Order represents (D / C)				-2.05%	
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)				-2.05%	
		DECISION MEN	IO NOT REQUIRED	•	
Cancel entire order	Clos	e Contract	Contract Extension	(29 days) Consent Only	
Change budget code	e from:		to:		
☐ Increase/Decrease g	uantity from:				
Price shows:		should be:	_		
Decrease remaining and close contract	encumbrance Incre	ease encumbrance close contract	Decrease encu	umbrance Increase encumbrance	
		DECISION M	EMO REQUIRED		
Increase (greater tha	n 29 days) contract expirat	ion from:	to:		
Increase ≥ \$2,500.00,	or ≥ 10%, of current contr	act amount Fun	ding Source		
OTHER - explain belo					
				2/1	
KB	5695	Feb 14, 2025		3/17/2	
Prepared By (Initials)	Phone Ext	Date	Recommended for Appro	oval (Initials) Phone Ext	
		REVIEWED B	Y (Initials Only)		
				3/1/200	
Buyer		Date	Procurement Officer	3/21/2021 Date	
Chief Financial Officer			Chairman's Office		
(Decision Memos Over \$25,000) Date			(Decision Memos Over \$	25,000) Date	