



Decision Memo

Procurement Services Division

This form is required for all Professional Service Contracts over \$25,000 and as otherwise required by the Procurement Review Checklist.

Date: Sep 30, 2024

File ID #: _____

Purchase Order #: 5638-1-SERV

Requesting Department: Division of Transportation	Department Contact: Kent Kuper
Contact Email: kent.kuper@dupagecounty.gov	Contact Phone: 6900
Vendor Name: HR Green, Inc.	Vendor #: 12406

Action Requested - Identify the action to be taken and the total cost; for instance, approval of new contract, renew contract, increase contract, etc.

The Professional Construction Engineering Services contract 5638-1-SERV with HR Green, Inc. for 63rd Street/Hobson Road Sidewalk Improvements, Section# 16-00146-00-SW expires November 30, 2024. An extension of time until October 31, 2025 is recommended.

Summary Explanation/Background - Provide an executive summary of the action. Explain why it is necessary and what is to be accomplished.

The 63rd Street/Hobson Road Sidewalk project has not been closed by IDOT. There are likely to be additional issues with IDOT to close the project. An extension of time is recommended so that H.R. Green can continue to coordinate the project closeout with IDOT.

Original Source Selection/Vetting Information - Describe method used to select source.

The DOT only selects firms that are pre-qualified in accordance with IDOT guidelines. Requests for Statements of Interest were sent to firms throughout the industry. Statements of Interest were received from 30 firms. Based on the review of the Statements of Interest, 3 firms were shortlisted and requested to submit a Statement of Qualification. The DOT reviewed each submittal taking into consideration the firm's understanding of the project, strategies to ensure timely completion of the project, experience on similar projects, and experience of key personnel. Based on a comprehensive review of the submittals, the DOT determined that the project team assembled by HR Green, Inc. was most qualified and had the staff available to perform the work on behalf of the County.

Recommendations/Alternatives - Describe staff recommendation and provide justification. Identify at least 2 other options to accomplish this request.

An extension of time to October 31, 2025 with no change in the contract amount is the recommended course of action since HR Green, Inc. has completed the work to date in a satisfactory and timely manner. HR Green, Inc. is in the best position to continue to provide construction engineering services for this project at the lowest cost to the County. Terminating this contract and soliciting proposals for a new contract would delay the work and result in more costs.

Fiscal Impact/Cost Summary - Include projected cost for each fiscal year, approved budget amount and account number, source of funds, and any future funding requirements along with any narrative.

No change in contract encumbrance.