

Date:

Aug 26, 2024



Attach copies of all prior ch	-	IVII	inuterrad (IQIVIZ) ID	#:
Purchase Order #: 4673-0001 SERV Original Purchase Jun 23, 2020 Order Date:		Change Order #: 3	Department: Building & Zoning Dept Contact: Marla Flynn	
Vendor Name: Accela Inc		Vendor #: 23818		
Background and/or Reason for Change Order Request:	al seats for Building & Zoni	ing for Permitting softwar	e.	
	IN ACCORDANCE	WITH 720 ILCS 5/33E-9		
(A) Were not reasonably foreseeable at	the time the contract was si	gned.		
(B) The change is germane to the origin	nal contract as signed.			
(C) Is in the best interest for the County	of DuPage and authorized b	oy law.		
	INCREAS	E/DECREASE		
A Starting contract value				\$917,541.91
B Net \$ change for previous Change Orders				\$47,967.88
C Current contract amount (A + B)				\$965,509.79
D Amount of this Change Order				\$4,354.20
E New contract amount (C + D)				\$969,863.99
F Percent of current contract value this Change Order represents (D / C)				0.45%
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)				5.70%
	DECISION MEN	MO NOT REQUIRED		
Cancel entire order Change budget code from: Increase/Decrease quantity from: Price shows:	Close Contract to: should be:	Contract Extension to:	(29 days) [Consent Only
Decrease remaining encumbrance and close contract	Increase encumbrance and close contract	Decrease encu	ımbrance 🔲 lı	ncrease encumbrance
	DECISION M	IEMO REQUIRED		
Increase (greater than 29 days) contrac	t expiration from:	to:		
Increase \geq \$2,500.00, or \geq 10%, of curre OTHER - explain below:	ent contract amount 🔀 Fun	nding Source 1100-2810-538	806 Line 2	
Prepared By (Initials) Phone	89 <u>9</u> 3 24	Reformmended for Approx		43 9/3/2+ Ext Date
	REVIEWED B	BY (Initials Only)		
		-0		9-11-2024
Buyer	Date	Procurement Officer		7-1(*2024) Date
Chief Financial Officer (Decision Memos Over \$25,000)	Date	Chairman's Office (Decision Memos Over \$.	25,000)	Date