



Request for Change Order

Procurement Services DivisionAttach copies of all prior Change Orders

Date: May 6, 2024
MinuteTraq (IQM2) ID #: 24-1523

Purchase Order #: 51	86-0001 SERV Original Pu Order Date	rchase Apr 1, 2021	Change Order #: 1	Department: Facil	lities Management
Vendor Name: AEP Energy, Inc. Vendor #: 37389 Dept Contact:					Harbaugh
ackground nd/or Reason or Change rder Request:	tend contract to August 3	31, 2024.			
		IN ACCORDANCE	WITH 720 ILCS 5/33E-9		
(A) Were not reas	onably foreseeable at the tir	ne the contract was si	gned.		
B) The change is	germane to the original con	tract as signed.			
(C) Is in the best i	nterest for the County of Du	Page and authorized I	by law.		
		INCREAS	SE/DECREASE		
A Starting contra	ct value				\$8,414,197.8
B Net \$ change for	or previous Change Orders				\$0.0
Current contra	ct amount (A + B)				\$8,414,197.8
D Amount of this Change Order					\$0.0
New contract a	mount (C + D)				\$8,414,197.8
F Percent of current contract value this Change Order represents (D / C)					0.00%
G Cumulative per	cent of all Change Orders (B	+D/A); (60% maximum c	on construction contracts)		0.00%
		DECISION ME	MO NOT REQUIRED		
Cancel entire ord	er Clo	ose Contract	Contract Extension (2	29 days)	Consent Only
] Change budget o	ode from:		to:		
	e quantity from:				
-					
Decrease remain and close contrac		rease encumbrance I close contract	Decrease encun	nbrance 🔲 In	crease encumbrance
		DECISION N	MEMO REQUIRED		
3			to: Aug 31, 2024 nding Source		
F	5665 Phone Ext	May 6, 2024 Date	Recommended for Approva	1/2 ×68 Phone	UO 5/6/24 Ext Date
repared By (Initials)	Phone EXT			ar (illinais) Friorie	LAC Date
		KEVIEWED	BY (Initials Only)		
			8		5/13/2024
Buyer		Date	Procurement Officer		Date
Chief Financial Office		Date	Chairman's Office	5 000)	Date