



CHANGE ORDER / CHANGE REQUEST

CUSTOMER NAME: DuPage County, IL
CUSTOMER ADDRESS: 421 North County Farm Road
 Wheaton, IL 60187

HEXAGON ENTITY: Hexagon Safety & Infrastructure

DATE: August 9, 2023

CHANGE ORDER NUMBER: CO 22
CHANGE ORDER TITLE: Adjustments to 2023-24 Maintenance Orders

ORIGINAL PO / AGREEMENT NUMBER: Contract # 950900, PO 1914-0001. More specifically:
 Line 22, CAD Maintenance FY 23-24 and
 Line 23, RMS Maintenance FY 23-24.

CURRENT CONTRACT VALUE: \$22,549,155.22

REVISED CONTRACT VALUE: \$22,542,384.06 Excludes applicable taxes

CHANGE ORDER PRICE: (\$6,771.16)
CURRENCY: U.S. Dollars

OTHER HEXAGON INFORMATION:

QUOTE NUMBER: 2023-98891
QUOTE & CHANGE ORDER EXPIRATION DATE: September 30, 2023
PROJECT MANAGER: George Preussel
SALES CONTACT: T.J. McGee
PROJECT NUMBER: DUP

WHEREAS, the customer named above (hereafter "Customer") and the Intergraph Corporation d/b/a Hexagon Safety & Infrastructure (hereafter "Hexagon") have entered into the agreement named above for products and/or services (hereafter "Agreement");

WHEREAS, the Customer and Hexagon desire to amend the Agreement, as set forth below in this Change Order/Change Request (hereafter "Change Order" or "Change Request"), in consideration for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged;

NOW THEREFORE, the parties intending to be legally bound, hereby agree as follows:

I. DESCRIPTION OF CHANGE:

This Change Order makes the following revisions to this Agreement:

1. Because of adjustments to the project schedule, the changed date for exchange of BI for OnCall Analytics necessitated purchase of extended support for Customer's BI software, resulting in an increase of \$4,886 to the CAD FY23-24 Maintenance.
2. Because of adjustments to the project schedule, the changed date for exchange of FBR for OnCall Records and MPS licenses as well as reduced SQL licensing resulted in the RMS FY23-24 Maintenance being \$11,657.16 less than the originally contracted amount.
3. Based upon the above, the combined Maintenance expense for FY23-24 is \$6,771.16 less than the originally contracted amount.
4. The changes reflected herein will not affect Maintenance pricing for subsequent years as outlined in the above-described agreement

The detailed technical or functional revisions to the Agreement are described below or in the separately attached statement of work ("SOW"):

No change

Change Order delivery details

<i>Delivery date</i>	<i>No Change</i>
<i>Handling priority</i>	<i>No Change</i>
<i>Acceptance criteria</i>	<i>No Change</i>
<i>Required deliverables by Customer</i>	<i>No Change</i>
<i>Documentation and Training</i>	<i>No Change</i>
<i>Changes to Agreement schedule</i>	<i>No Change</i>
<i>Guarantee and Warranty changes</i>	<i>No Change</i>
<i>Liability and reliability changes if any</i>	<i>No Change</i>

Milestone payments as a result of this Change Order are revised as follows:

No Change

Check One

This Change Order does affect the contract value. Unless expressly stated otherwise in this Change Order, all other Terms and Conditions remain unchanged and all Intellectual Property Rights covered by this Change Order remain with Hexagon.

This Change Order does not affect the contract value. Unless expressly stated otherwise in this Change Order, all other terms and conditions remain unchanged and all intellectual property rights covered by this Change Order remain with Hexagon.

II. CHANGE ORDER DETAILS

Items Added to Agreement:

Agreement Line Item#	ITEM DESCRIPTION	Part #	QTY	UNIT COST	TOTAL COST
			-	-	-
			-	-	-
			-	-	-
Total of Items Added:					-

Maintenance of Items Added Above: (if applicable)

Agreement Line Item#	ITEM DESCRIPTION	Part #	QTY	UNIT COST	TOTAL COST
			-	-	-
			-	-	-
			-	-	-
Total Software Maintenance Added:					-

Items Removed from Agreement:

Agreement Line Item#	ITEM DESCRIPTION	Part #	QTY	UNIT COST	TOTAL COST
			-	-	-
			-	-	-
			-	-	-
Total of Items Removed:					-

Maintenance of Items Removed Above: (if applicable)

Agreement Line Item#	ITEM DESCRIPTION	Part #	QTY	UNIT COST	TOTAL COST
			-	-	-
			-	-	-
			-	-	-
Total Software Maintenance Removed:					-

III. SUMMARIES:

CHANGE ORDER SUMMARY	
Additions:	-
Removals:	-
Customer Credit Applied:	-
Total Change Order Price:	-

CONTRACT CREDIT BALANCE	
Credit before this Change Order:	-
Change Order Adjustments:	-
Credit after this Change Order:	-

IV. CHANGE ORDER APPROVAL:

IN WITNESS WHEREOF, Hexagon and Customer have signed this Change Order/Change Request as of the date written above.

APPROVED BY:

Authorized Signature
Hexagon Safety & Infrastructure

Date: August 10, 2023

APPROVED BY:

Customer Authorized Signature

Date: _____

This Agreement may be executed in one or more counterparts, each of which shall be deemed to be original, and all of which together shall constitute one and the same Agreement. A signature delivered by facsimile shall be deemed to be an original signature and shall be effective upon receipt thereof by the other party.
