

SUPPORTING DATA FOR  
 AMENDMENT TO RESOLUTION DT-R-0242-21  
 TO H&H ELECTRIC COMPANY  
 TRAFFIC SIGNAL MAST ARM REPLACEMENTS  
 SECTION 21-TSMAR-01-GM  
 (TO INCREASE CONTRACT BY: \$1,098.82; +0.18%)  
 (CUMULATIVE INCREASE: \$12,598.82; +2.06%)

<u>NAME</u>	<u>BID AMOUNT</u>
H&H Electric Company	\$612,103.55
Thorne Electric, Inc.	\$619,832.94
Builders Paving, LLC	\$620,231.20

Current Contract Amount:	\$623,603.55
Increase this Resolution:	\$1,098.82
Percent of Change:	+0.18%
Increase to Date:	\$12,598.82
Percent of Change:	+2.06%

Reason for Change:

**Utility Exploration** **\$1,098.82**

Utility conflicts near the mast arm foundation at Addison Road and Potter Street.

Net Addition:	\$1,098.82
New Contract Total Amount:	<u>\$624,702.37</u>