

| Date: | Jul 15, 2024 | |
|------------------------|--------------|--|
| MinuteTrag (IOM2) ID # | 24-2096 | |

| Purchase Order # | ‡: 6234 | Original Purchase Mar 1, 20 Order Date: | 23 Change Order #: 3 | Department: OHSEM/SECURITY |
|---|---|---|--|---------------------------------|
| Vendor Name: M | ONTERREY SECURI | TY CONSULTANTS | Vendor #: 37860 | Dept Contact: Craig Dieckman |
| Background and/or Reason for Change Order Request: | | oired (02/29/2024). \$66,267.41 and close contr | act. | |
| | | IN ACCORDAN | NCE WITH 720 ILCS 5/33E-9 | |
| (A) Were not | reasonably foresee | able at the time the contract w | vas signed. | |
| (B) The chang | e is germane to th | e original contract as signed. | | |
| (C) Is in the be | est interest for the | County of DuPage and authori | zed by law. | |
| | | INCF | REASE/DECREASE | |
| A Starting co | ntract value | | | \$1,275,588 |
| B Net \$ chan | ge for previous Cha | nge Orders | | \$0 |
| C Current co | ntract amount (A + | B) | | \$1,275,588 |
| D Amount of | this Change Order | ☐ Increase | e 🔀 Decrease | (\$66,267 |
| E New contra | act amount (C + D) | | | \$1,209,320 |
| F Percent of | current contract va | lue this Change Order represe | nts (D / C) | -5.20% |
| G Cumulative | e percent of all Cha | nge Orders (B+D/A); (60% maxim | num on construction contracts) | -5.20% |
| | 7.1 | DECISION | MEMO NOT REQUIRED | |
| ☐ Increase/Dec | get code from: rease quantity from naining encumbra | close Contract to: should be: Increase encumbrate and close contract | | |
| | | DECISI | ON MEMO REQUIRED | |
| | 2,500.00, or ≥ 10%, | contract expiration from: of current contract amount | to: Funding Source | |
| HTK Prepared By (Init | tials) | 6138 Jul 15, 202 Phone Ext Date | 24 Recommended for App | roval (Initials) Phone Ext Date |
| | | REVIE | WED BY (Initials Only) | |
| Buyer | | Date | Procurement Officer | Date |
| Chief Financial C | Officer os Over \$25,000) | Date | Chairman's Office (Decision Memos Ove | r \$25,000) Date |