Request for Change Order

Procurement Services Division

Attach copies of all prior Change Orders

Date: Dec 2, 2025

MinuteTraq (IQM2) ID #:

Purchase Order #: 921054/5522-1	**Original Purchase Order Date:** Nov 10, 2021	**Change Order #:** 8	**Department:** ETSB
Vendor Name: Motorola Solutions, Inc.		**Vendor #:** 10115	**Dept Contact:** Eve Kraus

Background and/or Reason for Change Order Request: Recommendation for approval of Change Order #8 to Motorola Solutions, Inc. PO 921054/5522-1 to reconcile the contract costs which includes the return of the APX8500 mobile radios in exchange for Smart Application and Astro Technical Assistance services to run concurrently until the contract expiration date of December 31, 2031. There is no monetary change being made to the overall contract costs.

IN ACCORDANCE WITH 720 ILCS 5/33E-9

☒ (A) Were not reasonably foreseeable at the time the contract was signed.

☒ (B) The change is germane to the original contract as signed.

☒ (C) Is in the best interest for the County of DuPage and authorized by law.

INCREASE/DECREASE		
A	Starting contract value	$34,725,857.91
B	Net $ change for previous Change Orders	$7,555,244.51
C	Current contract amount (A + B)	$42,281,102.42
D	Amount of this Change Order ☐ Increase ☐ Decrease	$0.00
E	New contract amount (C + D)	$42,281,102.42
F	Percent of current contract value this Change Order represents (D / C)	0.00%
G	Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)	21.76%

DECISION MEMO NOT REQUIRED

☐ Cancel entire order ☐ Close Contract ☐ Contract Extension (29 days) ☐ Consent Only

☐ Change budget code from: _____ to: _____

☐ Increase/Decrease quantity from: _____ to: _____

☐ Price shows: _____ should be: _____

☐ Decrease remaining encumbrance and close contract ☐ Increase encumbrance and close contract ☐ Decrease encumbrance ☐ Increase encumbrance

DECISION MEMO REQUIRED

☐ Increase (greater than 29 days) contract expiration from: _____ to: _____

☐ Increase ≥ $2,500.00, or ≥ 10%, of current contract amount ☐ Funding Source _____

☒ OTHER - explain below:

Contract reconciliation

ek	630-550-7743	Dec 2, 2025	LMZ	630-878-2509	Dec 2, 2025
Prepared By (Initials)	Phone Ext	Date	Recommended for Approval (Initials)	Phone Ext	Date

REVIEWED BY (Initials Only)

Buyer	Date	Procurement Officer	12/4/2025 Date
Chief Financial Officer (Decision Memos Over $25,000)	Date	Chairman's Office (Decision Memos Over $25,000)	Date