CHANGE ORDER / CHANGE REQUEST

CUSTOMER NAME:	DuPage County, IL
CUSTOMER ADDRESS:	421 N. County Farm Road Wheaton, IL 60187-3978
HEXAGON ENTITY:	Hexagon Safety & Infrastructure
DATE:	April 2, 2025
CHANGE ORDER NUMBER:	CR002
CHANGE ORDER TITLE:	Ancillary Services Contract Term Extension
ORIGINAL PO / AGREEMENT NUMBER:	6442-0001
CURRENT CONTRACT VALUE:	$150,000.00
REVISED CONTRACT VALUE:	$150,000.00 Excludes applicable taxes
CHANGE ORDER PRICE:	$0.00
CURRENCY:	U.S. Dollars

OTHER HEXAGON INFORMATION:

QUOTE NUMBER:	2025-79151
QUOTE & CHANGE ORDER EXPIRATION DATE	May 31, 2025
PROJECT MANAGER:	
SALES CONTACT:	TJ McGee
PROJECT NUMBER:	N/A

WHEREAS, the customer named above (hereafter "Customer") and the Intergraph Corporation d/b/a Hexagon Safety & Infrastructure (hereafter "Hexagon") have entered into the agreement named above for products and/or services (hereafter "Agreement);

WHEREAS, the Customer and Hexagon desire to amend the Agreement, as set forth below in this Change Order/Change Request (hereafter "Change Order" or "Change Request"), in consideration for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged;

NOW THEREFORE, the parties intending to be legally bound, hereby agree as follows:

I. DESCRIPTION OF CHANGE:

This Change Order makes the following revisions to this Agreement:
1. Extends term end date from May 10, 2025 to May 9, 2026

The detailed technical or functional revisions to the Agreement are described below or in the separately attached statement of work ("SOW"):
No change

Change Order delivery details

Delivery date	*No Change*
Handling priority	*No Change*
Acceptance criteria	*No Change*
Required deliverables by Customer	*No Change*
Documentation and Training	*No Change*
Changes to Agreement schedule	*Extend term through May 9, 2026*
Guarantee and Warranty changes	*No Change*
Liability and reliability changes if any	*No Change*

Milestone payments as a result of this Change Order are revised as follows:
No Change

Check One

☐ **This Change Order does affect the contract value. Unless expressly stated otherwise in this Change Order, all other Terms and Conditions remain unchanged and all Intellectual Property Rights covered by this Change Order remain with Hexagon.**

☑ **This Change Order does not affect the contract value. Unless expressly stated otherwise in this Change Order, all other terms and conditions remain unchanged and all intellectual property rights covered by this Change Order remain with Hexagon.**

II. CHANGE ORDER DETAILS

Items Added to Agreement:

Agreement Line Item#	ITEM DESCRIPTION	Part #	QTY	UNIT COST	TOTAL COST
			-	-	-
			-	-	-
			-	-	-
				Total of Items Added:	**-**

Maintenance of Items Added Above: (if applicable)

Agreement Line Item#	ITEM DESCRIPTION	Part #	QTY	UNIT COST	TOTAL COST
			-	-	-
			-	-	-
			-	-	-
				Total Software Maintenance Added:	**-**

Items Removed from Agreement:

Agreement Line Item#	ITEM DESCRIPTION	Part #	QTY	UNIT COST	TOTAL COST
			-	-	-
			-	-	-
			-	-	-
				Total of Items Removed:	**-**

Maintenance of Items Removed Above: (if applicable)

Agreement Line Item#	ITEM DESCRIPTION	Part #	QTY	UNIT COST	TOTAL COST
			-	-	-
			-	-	-
			-	-	-
				Total Software Maintenance Removed:	**-**

III. SUMMARIES:

CHANGE ORDER SUMMARY	
Additions:	-
Removals:	-
Customer Credit Applied:	-
Total Change Order Price:	-

CONTRACT CREDIT BALANCE	
Credit before this Change Order:	-
Change Order Adjustments:	-
Credit after this Change Order:	-

IV. CHANGE ORDER APPROVAL:

IN WITNESS WHEREOF, Hexagon and Customer have signed this Change Order/Change Request as of the date written above.

APPROVED BY: _____ **Date:** _____

Authorized Signature
Hexagon Safety & Infrastructure

APPROVED BY: _____ **Date:** _____

Customer Authorized Signature

This Agreement may be executed in one or more counterparts, each of which shall be deemed to be original, and all of which together shall constitute one and the same Agreement. A signature delivered by facsimile shall be deemed to be an original signature and shall be effective upon receipt thereof by the other party.