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DT-P-0103A-23

AMENDMENT TO LOCAL PUBLIC AGENCY’S
ENGINEERING SERVICES AGREEMENT,

DT-P-0103-23, SUPPLEMENT #1,
BETWEEN THE COUNTY OF DU PAGE

AND CHRISTOPHER B. BURKE ENGINEERING, LTD.
PROFESSIONAL PRELIMINARY ENGINEERING SERVICES

FOR EAST BRANCH DUPAGE RIVER TRAIL (EBDRT)
FROM BUTTERFIELD ROAD (IL 56) TO ILLINOIS PRAIRIE PATH (IPP)

SECTION 23-00002-08-BT
(TO INCREASE PRELIMINARY ENGINEERING COST $126,429.00 +8.43%)

WHEREAS, the DuPage County Board heretofore adopted Resolution DT-P-103-23 on
November 14, 2023 which approved a Professional Services Agreement between the County of
DuPage (hereinafter "COUNTY") and Christopher B. Burke Engineering, Ltd. (hereinafter
“CONSULTANT”) for Professional Preliminary Engineering Services (“AGREEMENT”) for a multi-
use path along East Branch DuPage River from Butterfield Road (IL 56) to the Illinois Prairie Path
(IPP), Section # 23-00002-08-BT (hereinafter referred to as “PROJECT”); and

WHEREAS, the current cost of the PROJECT to the County of DuPage, by and through the
Division of Transportation, is $1,500,000.00 (COUNTY to be reimbursed $1,200,000.00); and

WHEREAS, after the coordination with CONSULTANT, additional scope items outside the
original Phase I AGREEMENT have been identified by the County as necessary, including the
addition of assistance with stakeholder outreach for the PROJECT causing an increase in cost due to
the additional scope of work; and

WHEREAS, the Transportation Committee recommends a change order to increase the
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WHEREAS, the Transportation Committee recommends a change order to increase the
COUNTY’s share of the preliminary engineering contract in the amount of $126,429.00 with an
amendment to the AGREEMENT (“AMENDMENT”).

NOW, THEREFORE, BE IT RESOLVED that the DuPage County Board adopts this
AMENDMENT to Resolution DT-P-0103-23, issued to Christopher B. Burke Engineering, Ltd., to
increase the COUNTY’s funding in the amount of $126,429.00, resulting in an amended contract
total amount of $1,626,429.00 an increase of 8.43%; and

BE IT FURTHER RESOLVED that the County Clerk transmit four (4) copies of this
AMENDMENT and any attached Illinois Department of Transportation BLR forms to the State of
Illinois Department of Transportation, by and through the Division of Transportation; and

BE IT FURTHER RESOLVED that one (1) original copy of this AMENDMENT be
transmitted to Christpher B. Burke Engineering, Ltd., 9575 W. Higgins Road, Suite 66, Rosemont, IL
60018, by and through the Division of Transportation.

Enacted and approved this 27th  day of August, 2024 at Wheaton, Illinois.

________________________________

DEBORAH A. CONROY, CHAIR
DU PAGE COUNTY BOARD

Attest: ___________________________________

JEAN KACZMAREK, COUNTY CLERK
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