
MS (#) Milestone Deliverable MS ($)

23 Upon delivery of ETSB Hardware (ARXMs for Agencies) 52,425.00$      

24 Upon delivery and installation of optional equipment at Addison FPD 45,552.00$      

25 Upon delivery and installation of optional equipment at Bartlett FPD 26,787.00$      

26 Upon delivery and installation of optional equipment at Clarendon Hills FPD 27,273.00$      

27 Upon delivery and installation of optional equipment at Elmhurst FD 15,257.00$      

28 Upon delivery and installation of optional equipment at Glenside FPD 5,278.00$        

29 Upon delivery and installation of optional equipment at Lombard FD 53,669.00$      

30 Upon delivery and installation of optional equipment at Pleasantview FPD 8,945.00$        

31 Upon delivery and installation of optional equipment at Roselle FD 10,676.00$      

32 Upon delivery and installation of optional equipment at Tri‐State FPD 35,132.00$      

33 Upon delivery and installation of optional equipment at Warrenville FPD 18,481.00$      

34 Upon delivery and installation of optional equipment at Westmont FD 79,050.00$      

35 Upon delivery and installation of optional equipment at York Center FPD 6,799.00$        

36 Upon delivery and installation of optional equipment at Bloomingdale FPD 2,210.00$        

37 Implementation Services (Project Management, Configuration, Integration, & Test) 109,049.00$   

38 Upon delivery and installation of additional optional equipment at Lombard FD 2,885.00$        

39 Upon delivery and installation of optional equipment at Tri‐State FPD 985.00$           

40 Upon delivery and installation of optional equipment at Elmhurst FD 1,177.00$        

41 Upon delivery and installation of replacement equipment at Addison FPD 525.00$           

42 Upon delivery of optional equipment at Bloomingdale FPD 600.00$           

43 Upon delivery of additional optional equipment at Bloomingdale FPD 2,120.00$        

44 Upon delivery and installation of optional equipment at Tri‐State FPD 4,610.00$        

45 Upon delivery and installation of optional equipment at Tri‐State FPD 12,950.00$      

46 Upon delivery of optional equipment at Lisle‐Woodridge FPD 265.00$           

47 Delivery of FSAS SCU Hardware (Milestone 1 per quote PC2023‐036R1) 130,000.00$   

48 Delivery and installation of DM Console (Milestone 2 per quote PC2023‐036R1) 10,000.00$      

49 Stations 1‐25 installation (Milestone 3 per quote PC2023‐036R1) 20,000.00$      

50 Stations 26‐50 installation (Milestone 4 per quote PC2023‐036R1) 20,000.00$      

51 Stations 51‐67 installation (Milestone 5 per quote PC2023‐036R1) 10,090.00$      

52 Upon delivery of optional equipment at Glenside FPD 8,550.00$        

53 Upon delivery of optional equipment at Darien‐Woodridge FPD 3,640.00$        

54 Installation of the wiring for FSAS Hardware at Hanover Park FD (Milestone #1 per quote PC2024‐016r1 Core) 31,000.00$      

55 Delivery and Installation of the FSA Harware at Hanover Park FD (Miletstone #2 per quote PC2024‐016r1 Core) 31,000.00$      

56 Final Testing and Cutover at Hanover Park FD (Milestone #3 per quote PC2024‐016r1 Core) 5,960.00$        

Total Amount of Change Order #17 Excluding Maintenance 792,940.00$   


