

SUPPORTING DATA FOR
 AMENDMENT TO RESOLUTION DT-R-0283-21
 TO H&H ELECTRIC COMPANY
 TRAFFIC SIGNAL UNINTERRUPTED POWER
 SUPPLY (UPS) AND COMMUNICATION UPGRADES
 AT VARIOUS LOCATIONS WITHIN DU PAGE COUNTY
 SECTION 21-DCITS-00-TL
 (TO INCREASE CONTRACT BY: \$18,559.98; +2.39%)

<u>NAME</u>	<u>BID AMOUNT</u>
H&H Electric Company	\$777,668.12
Hecker and Company	\$859,231.20
Thorne Electric	\$968,831.72
Meade	\$1,173,639.44
Current Contract Amount:	\$777,668.12
Increase this Resolution:	\$18,559.98
Percent of Change:	+2.39%
Increase to Date:	\$18,559.98
Percent of Change:	+2.39%
<u>Reason for Change:</u>	
Grounding Existing Handholes Frame & Cover	\$8,768.16
Increase to quantity based on existing field conditions.	
Ground Mounted UPS	\$1,895.35
Field conditions required UPS to be mounted in the ground at Villa & Fullerton.	
POE Extender	\$783.93
Length of cable run exceeded plan quantity.	
Miscellaneous Additions	\$12,146.28
Increases to various pay items based on field Measurements.	
Miscellaneous Deductions	(\$5,033.74)
Decreases to various pay items based on field measurements.	
Net Addition:	\$ 18,559.98
New Contract Total Amount:	<u>\$796,228.10</u>