



Legislation Details (With Text)

File #:	23-1160	Version:	1
Type:	Change Order	Status:	Adopted
File created:	3/6/2023	In control:	Transportation Committee
On agenda:	3/21/2023	Final action:	3/28/2023
Title:	DT-R-0283A-21 – Amendment to Resolution DT-R-0283-21, issued to H&H Electric Company for Traffic Signal Uninterrupted Power Supply (UPS) and Communication Upgrades, Section 21-DCITS-00-TL, to increase the funding in the amount of \$18,559.98, resulting in an amended contract total amount of \$796,228.10, an increase of 2.39%.		
Attachments:	1. H&H Requisition, 2. H&H Electric 21-DCITS-00-TL Back Up, 3. H&H Vendor Ethics		

Date	Ver.	Action By	Action	Result
3/28/2023	1	Finance Committee	Approved	Pass
3/28/2023	1	DuPage County Board	Approved	Pass
3/21/2023	1	Transportation Committee	Approved and Sent to Finance	Pass

DT-R-0283A-21

AMENDMENT TO RESOLUTION DT-R-0283-21
ISSUED TO H & H ELECTRIC COMPANY
FOR TRAFFIC SIGNAL UNINTERRUPTED POWER SUPPLY (UPS)
AND COMMUNICATION UPGRADES
AT VARIOUS LOCATIONS WITHIN DU PAGE COUNTY
SECTION 21-DCITS-00-TL
(INCREASE \$18,559.98; +2.39%)

WHEREAS, the DuPage County Board heretofore approved and adopted Resolution DT-R-0283-21 on May 25, 2021; and

WHEREAS, a contract was awarded by County Board Resolution DT-R-0283-21 to H&H Electric Company for LED Traffic Signal UPS and Communication Upgrades at various locations within DuPage County, Section 21-DCITS-00-TL; and

WHEREAS, the current cost of said contract to the County of DuPage, by and through the Division of Transportation, is \$777,668.12; and

WHEREAS, due to an increase in quantities, as a result of final field measurements and/or actual field conditions, an increase to the contract is recommended; and

WHEREAS, the Division of Transportation Committee recommends a change order to increase the contract in the amount of \$18,559.98.

WHEREAS, an adjustment in funding is in the best interest of the County and authorized by law.

NOW, THEREFORE, BE IT RESOLVED that Resolution DT-R-0283-21 is hereby amended to increase the funding in the amount of \$18,559.98, resulting in an amended contract total amount of \$796,228.10, an increase of 2.39%.

Enacted and approved this 28th day of March, 2023 at Wheaton, Illinois.

DEBORAH A. CONROY, CHAIR
DU PAGE COUNTY BOARD

Attest: _____

JEAN KACZMAREK, COUNTY CLERK