

CONSENT HS 11/4 CB 11/12Bate:

Oct 10, 2025

MinuteTraq (IQM2) ID #:

25-2608

Purchase Order #: 5755-0001 SERV Original Purchase Order Date: Apr 13, 2022				Change Order #: 2	Department: DuPage Care Center	
Vendor Name: Hill Mechanical Corp				Vendor #: 39300	Dept Contact: FM	
Background and/or Reason for Change Order Request: Background Arithmodising Units at the Care Center #1 Decrease and close line 1, 1200-2040-54010 in the amount of \$31,915.20 #2 Decrease and close line 6, 1200-2040-54010 in the amount of \$11,377.86 - CONTRACT HAS EXPIRED						
IN ACCORDANCE WITH 720 ILCS 5/33E-9						
 (A) Were not reasonably foreseeable at the time the contract was signed. (B) The change is germane to the original contract as signed. (C) Is in the best interest for the County of DuPage and authorized by law. 						
INCREASE/DECREASE						
A Starting contract value						\$702,134.40
В	Net \$ change for previous C					
C Current contract amount (A + B)						\$702,134.40
D	D Amount of this Change Order					(\$43,293.06)
E New contract amount (C + D)					\$658,841.34	
F Percent of current contract value this Change Order represents (D / C)						-6.17%
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)						-6.17%
DECISION MEMO NOT REQUIRED						
☐ Cancel entire order ☐ Close Contract ☐ Contract Extension (29 days) ☐ Consent Only						
Change budget code from: to:						
Increase/Decrease quantity from: to:						
Price shows: should be:						
Decrease remaining encumbrance and close contract Decrease encumbrance Increase encumbrance Increase encumbrance Increase encumbrance						
DECISION MEMO REQUIRED						
Increase (greater than 29 days) contract expiration from: to:						
Increase ≥ \$2,500.00, or ≥ 10%, of current contract amount Funding Source						
OTHER - explain below:						
	1					
CDK		4208	Oct 10, 2025	CDK	4208	Oct 10 2025
	red By (Initials)	Phone Ext	Oct 10, 2023	Recommended for Approv		Oct 10, 2025 e Ext Date
REVIEWED BY (Initials Only)						
Buyer			Date	Procurement Officer	<u>&</u>	10/23/2035 Date
	Financial Officer ion Memos Over \$25,000)		Date	Chairman's Office (Decision Memos Over \$2	25,000)	Date