

Consent
SWM 4/7
CB 4/14

Date: Jan 15, 2026

REQUEST FOR CHANGE ORDER FORM

Procurement Services Division
Revised 10-01-2025

File ID #: _____

Purchase Order #: 3176	Original Purchase Order Date: Apr 11, 2018	Change Order #: 5	Department: Stormwater Management
Vendor Name: Earthwerks Land Improvement & Development Corpora Vendor #: 11452			Dept. Contact: Jamie Lock
Action Requested and Reason for Change To close the contract as it expired on 11/30/2025			
Order Request:			

IN ACCORDANCE WITH 720 ILCS 5/33E-9

- (A) Were not reasonably foreseeable at the time the contract was signed.
- (B) The change is germane to the original contract as signed.
- (C) Is in the best interest for the County of DuPage and authorized by law.

INCREASE/DECREASE		
A	Starting Contract Value	\$2,650,000.00
B	Net \$ Change for Previous Change Order	
C	Current Contract Amount (A + B)	\$2,650,000.00
D	Amount of this Change Order <input type="checkbox"/> Increase <input checked="" type="checkbox"/> Decrease	(\$10,539.90)
E	New Contract Amount (C + D)	\$2,639,460.10
F	Cumulative Change Order Amount (B + D)	(\$10,539.90)
G	Cumulative Percent of all Change Orders (B+D/A); (60% maximum on construction contracts)	-0.40%

DECISION MEMO NOT REQUIRED - Check Applicable Box(es)

- Cancel Entire Order
- Close Contract
- Contract Extension (≤59 Days)
- Update Budget Code
- Change Budget Code From: _____ to: _____
- Increase/Decrease Quantity From: _____ to: _____
- Price Shows: _____ should be: _____ Move Funds Between Lines
- Decrease Remaining Encumbrance and Close Contract
- Increase Encumbrance and Close Contract
- Decrease Encumbrance
- Increase Encumbrance

DECISION MEMO REQUIRED - Check Applicable Box(es) and Fill In All Answers Below

- Contract Extension Greater Than 59 Days From _____ to: _____ Cancel Contract
- Cumulative Increase Greater Than \$10,000 (Row 'F' Above) Other - Explain In Summary Explanation Box Below

Summary Explanation - Provide a summary of the action. Explain why it is necessary and what is to be accomplished.


Original Source Selection/Vetting Information - Describe method used to select source; for instance, bid, RFP, sole source, etc.

Recommendations/Alternatives - Describe staff recommendation and provide justification. Identify at least 2 other options to accomplish this request.

Fiscal Impact/Cost Summary - Include projected cost for each fiscal year, approved budget amount and account number

APPROVALS - Initials Only

AK
Prepared By _____ Phone Ext. 6605 Date Jan 15, 2026


Recommended for Approval _____ Phone Ext. 6676 Date 3-23-26


Reviewed by Procurement Officer _____ Date 3/27/2026

Completed by Buyer _____ Date _____