

Request for Change Order

Procurement Services Division

Attach copies of all prior Change Orders

Date:____

Oct 16, 2023

MinuteTraq (IQM2) ID #: 23-3387

Purchase Order #: 6212-1-SERV Ord	ginal Purchase Jun 14, 2022 Ier Date:	Change Order #: 1	Department: Stormwater Management
Vendor Name: Village of Downers Grove	Dept Contact: Alicia Favela Perez		
Background and/or Reason for Change Order Request: (\$16,687.00) Decrease and Close Contract			
IN ACCORDANCE WITH 720 ILCS 5/33E-9			
(A) Were not reasonably foreseeable		signed.	
(B) The change is germane to the original contract as signed.			
(C) Is in the best interest for the County of DuPage and authorized by law.			
INCREASE/DECREASE			
A Starting contract value	\$16,687.00		
B Net \$ change for previous Change	\$0.00		
C Current contract amount (A + B)	\$16,687.00		
D Amount of this Change Order	Increase	Decrease	(\$16,687.00)
E New contract amount (C + D)	\$0.00		
F Percent of current contract value th	-100.00%		
G Cumulative percent of all Change C			-100.00%
DECISION MEMO NOT REQUIRED			
Cancel entire order Change budget code from: Increase/Decrease quantity from: Price shows:	to:should be:	Contract Extension to:	(29 days) Consent Only
Decrease remaining encumbrance and close contract			
DECISION MEMO REQUIRED			
Increase (greater than 29 days) contract expiration from: to: Increase ≥ \$2,500.00, or ≥ 10%, of current contract amount Funding Source OTHER - explain below:			
AFP 6698 Prepared By (Initials) Phon	Oct 16, 2023 e Ext Date	Recommended for Approv	al (Initials) Phone Ext Date
REVIEWED BY (Initials Only)			
Buyer	Date	Procurement Officer	Date
Chief Financial Officer (Decision Memos Over \$25,000)	Date	Chairman's Office (Decision Memos Over \$2	.5,000) Date

Consent