



Date:

Jul 27, 2023

MinuteTraq (IQM2) ID #:

23-2588

Purchase Order #: 5760-0001 SERV Order	Date: Apr 24, 2023	Change Order #: 1	Department: DuPage Care Center	
Vendor Name: Ecolab, Inc.		Vendor #: 10335	Dept Contact: Laundry	
Background and/or Reason for Change Order Request: Sand Industry Indus				
IN ACCORDANCE WITH 720 ILCS 5/33E-9				
(A) Were not reasonably foreseeable at the time the contract was signed.				
(B) The change is germane to the original contract as signed.				
(C) Is in the best interest for the County of DuPage and authorized by law.				
INCREASE/DECREASE				
A Starting contract value	1		\$31,000.00	
B Net \$ change for previous Change Orders				
C Current contract amount (A + B)	\$31,000.00			
D Amount of this Change Order			(\$13,412.67)	
E New contract amount (C + D)			\$17,587.33	
F Percent of current contract value this Change Order represents (D / C) G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)			-43.27%	
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts) -43.27% DECISION MEMO NOT REQUIRED				
Cancel entire order Close Contract Contract Extension (29 days) Consent Only Change budget code from: Increase/Decrease quantity from: Price shows: Should be: Decrease remaining encumbrance and close contract Decrease encumbrance Contract Increase encumbrance Contract Decrease encumbrance Contract				
DECISION MEMO REQUIRED				
Increase (greater than 29 days) contract expiration from: Increase ≥ \$2,500.00, or ≥ 10%, of current contract amount Funding Source OTHER - explain below:				
cdk 4208 Prepared By (Initials) Phone E	Jul 27, 2023 xt Date	Recommended for Approva	Jul 27, 2023 Il (Initials) Phone Ext Date	
REVIEWED BY (Initials Only)				
Buyer	Date	Procurement Officer	8 2 23 Date	
Chief Financial Officer (Decision Memos Over \$25,000)	Date	Chairman's Office (Decision Memos Over \$25	6,000) Date	