

Request for Change Order

Procurement Services Division

Attach copies of all prior Change Orders

CONSENT
DOT 1017
OB 10114
Date: Sep 1

Attach copies of all prior Change Orders			MinuteTraq (IQM2) ID #: 25-2346		
Purchase Order #:5	214-1-SERV Origin	nal Purchase Apr 16, 2021	Change Order #: 2	Department: D	vivision of Transportation
Vendor Name: Stanley Consultants, Inc.			Vendor #: 11063	Dept Contact: Kathleen Black Curcio	
for Change	ction 21-CENGR-09-I			/arious Locations), expiration date 06.30.23
	-	IN ACCORDANCE V	/ITH 720 ILCS 5/33E-9		
(A) Were not reas	onably foreseeable at t	he time the contract was sig	ned.		
(B) The change is	germane to the origina	al contract as signed.			
(C) Is in the best i	nterest for the County	of DuPage and authorized by	/ law.		
		INCREASE	/DECREASE		
A Starting contra	ct value				\$400,000.00
B Net \$ change for	or previous Change Ord	lers			
C Current contract amount (A + B)					\$400,000.00
D Amount of this Change Order					(\$91,334.04)
E New contract amount (C + D)					\$308,665.96
F Percent of current contract value this Change Order represents (D / C)					-22.83%
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)					-22.83%
AND DESCRIPTION OF THE PROPERTY OF THE PROPERT		DECISION MEM	O NOT REQUIRED		
Price shows:	ode from:	to:should be:	Contract Extension to:	(29 days)	Consent Only
and close contrac		and close contract	Decrease encu	mbrance	Increase encumbrance
			MO REQUIRED		
		expiration from:t contract amount Fund	to:iing Source		
kbc Prepared By (Initials)	6892 Phone Ex	Sep 18, 2025 ct Date	Recommended for Approx		9/0 9/24/25 e Ext Date
		REVIEWED BY	(Initials Only)		
Buyer		Date	Procurement Officer		9/29/2085 Date
Chief Financial Officer	. \$25,000)	Date	Chairman's Office	25 000)	Date