



Date: Sep 29, 2023
MinuteTraq (IQM2) ID #: 23-3206

Purchase Order #: 5558-0001 SERV Original Purchase Order Date: Dec 1, 2021				Change Order #: 1	Department: Building & Zoning	
Vendor Name: TPI Building Code Consultants Inc Vendor #: 12063 Dept Contact:						arla Flynn
Background and/or Reason for Change Order Request: To decrease and close remaining encumbrance on contract. Contract expired 11/30/2022.						
IN ACCORDANCE WITH 720 ILCS 5/33E-9						
(A) Were not reasonably foreseeable at the time the contract was signed.						
(B) The change is germane to the original contract as signed.						
(C) Is in the best interest for the County of DuPage and authorized by law.						
			INCREAS	E/DECREASE		
A Starting contract value						\$50,000.00
B Net \$ change for previous Change Orders						\$0.00
C Current contract amount (A + B)						\$50,000.00
D Amount of this Change Order						(\$50,000.00)
E New contract amount (C + D)						\$0.00
F Percent of current contract value this Change Order represents (D / C)						-100.00%
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)						-100.00%
DECISION MEMO NOT REQUIRED						
Cancel entire order Close Contract Contract Extension (29 days) Consent Only						
Change budget code from: to:						
Increase/Decrease quantity from: to:						
Price shows: should be:						
Decrease remaining encumbrance and close contract Decrease encumbrance Increase encumbrance Decrease encumbrance Increase encumbrance						
DECISION MEMO REQUIRED						
Increase (greater than 29 days) contract expiration from: to:						
Increase ≥ \$2,500.00, or ≥ 10%, of current contract amount Funding Source						
OTHER - explain below:						
MF	:#!= _\		ep 29, 2023	MF	X678	
Prepared By (In	itiais)	Phone Ext Da		Recommended for Approve	al (Initials) Phone	Ext Date
REVIEWED BY (Initials Only)						
Buyer Date				Procurement Officer		Date
		16/	5/02			
Chief Financial	Officer		7/20	Chairman's Office		
(Decision Memo	Date		(Decision Memos Over \$2	5.000)	Date	