



Decision Memo

Procurement Services Division

This form is required for all Professional Service Contracts over \$25,000 and as otherwise required by the Procurement Review Checklist.

Date: May 20, 2024

File ID #: _____

Purchase Order #: 4284-1-SERV

Requesting Department: Division of Transportation	Department Contact: Daniel Nowak
Contact Email: dan.nowak@dupagecounty.gov	Contact Phone: 6900
Vendor Name: Atlas Engineering Group, Ltd.	Vendor #: 32246

Action Requested - Identify the action to be taken and the total cost; for instance, approval of new contract, renew contract, increase contract, etc.

The Professional Preliminary/Design Engineering Services, upon request (Various Locations), contract 4284-1-SERV issued to Atlas Engineering Group, Ltd., Section #20-DEENG-04-EG expires on June 30, 2024. An extension of time until October 31, 2024 is recommended.

Summary Explanation/Background - Provide an executive summary of the action. Explain why it is necessary and what is to be accomplished.

The DOT has determined that projects currently under design by Atlas Engineering Group, Ltd. require additional time for completion. Atlas Engineering is in the best position to complete the outstanding work orders at the lowest cost to the County. Therefore an extension of time is the recommended course of action.

Original Source Selection/Vetting Information - Describe method used to select source.

The DOT only selects firms that are pre-qualified in accordance with IDOT guidelines. Requests for Statements of Interest were sent to firms throughout the industry. Statements of Interest were received from 39 firms. Based on the review of the Statements of Interest, 3 firms were shortlisted and requested to submit a Statement of Qualification. The DOT reviewed each submittal taking into consideration the qualifications of the firm and any subconsultants, experience of key personnel, understanding of the project, experience on similar projects and any strategies/opportunities to ensure the project schedule is met. Based on a comprehensive review of the submittals, the DOT determined that the project team assembled by Atlas Engineering Group, Ltd. was most qualified and had the staff available to perform the work on behalf of the County.

Recommendations/Alternatives - Describe staff recommendation and provide justification. Identify at least 2 other options to accomplish this request.

An extension of time to October 31, 2024, with no change in the contract amount is the recommended course of action since Atlas Engineering Group, Ltd. has completed the work to date in a satisfactory and timely manner. DOT does not have the staff resources in order to complete design engineering and permitting on assigned projects and manage other projects as well. Terminating this contract and soliciting proposals for a new contract would delay the work and result in higher costs.

Fiscal Impact/Cost Summary - Include projected cost for each fiscal year, approved budget amount and account number, source of funds, and any future funding requirements along with any narrative.

No change in contract encumbrance.