



## **Request for Change Order**

**Procurement Services Division**Attach copies of all prior Change Orders

Date: Jan 6, 2025
MinuteTraq (IQM2) ID #: AS-P-0049-23

Purchase Order #: 6589-0001 SERV Ord	ginal Purchase Sep 14, 2023 Ier Date:	Change Order #: 3	Department: Anima	l Services
Vendor Name:       WA BUTLER COMPANY DBA COVETRUS NORTH AMERICA LLC       Vendor #: 39918       Dept Contact: Kr				Lecaros
	9/13/24 but is still open in ied to this PO. Please decr			
	IN ACCORDANCE	WITH 720 ILCS 5/33E-9	(8)	
(A) Were not reasonably foreseeable a (B) The change is germane to the orig (C) Is in the best interest for the Count	inal contract as signed.		* 7 JP 1 1 8	a
	INCREA	SE/DECREASE		
A Starting contract value	=1 :41			\$76,000.00
B Net \$ change for previous Change (	Orders	a	11 5 17 -	\$0.00
C Current contract amount (A + B)				\$76,000.00
D Amount of this Change Order Increase Decrease				(\$11,976.95)
E New contract amount (C + D)				\$64,023.05
Percent of current contract value this Change Order represents (D / C)				-15.76%
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)				<b>-</b> 15.76%
	DECISION ME	MO NOT REQUIRED		
Price shows:  Decrease remaining encumbrance and close contract	should be: Increase encumbrance and close contract	☐ Decrease encumbrance	te 🔝 Increase encur	mbrance
	DECISION	MEMO REQUIRED	100000000000000000000000000000000000000	
Increase (greater than 29 days)/Decre				
Increase equal to or greater than \$2,5	00.00, or equal to or greater t	han 10%, of current contract	amount	a se
1				- Sv
Prepared By (Initials)  2803  Phon	Jan 6, 2025  e Ext Date	Recommended for Appro	2806 oval (Initials) Phone Ext	1-7-202 Date
Prepared By (Initials) Phon			ovai (IIIIIIais) Prione EXT	Date
Marie Marie Har Every Co.	REVIEWED	BY (Initials Only)	<u> </u>	
	a P	8		1/8/2025
Buyer	Date	Procurement Officer		Date
***	H 400 15			V(1)
Chief Financial Officer (Decision Memos Over \$25,000)	Date	Chairman's Office (Decision Memos Over \$	525,000)	Date