

# DUPAGECOUNTY

Technology Committee – IT Projects Update



## **Technology Committee**

# Technology Projects Update





### **ERP Systems**

What: Implementing new ERP systems to enhance performance and streamline workflows

#### **Highlights:**

- Dayforce HR/Payroll System Implementation
  - July 1, 2024, Go-live New Go-live Date: October 1, 2024
  - Regular follow-up UAT sessions are ongoing with DuPage to review test scenarios and assist the DuPage team as needed.
  - UAT will be completed in June, followed by parallel testing prep
  - Planning sessions have begun for the onboarding module part of the implementation
  - Vendor export testing is in progress
  - Configuration of new time clocks ongoing
  - · Reports creation, forms review, and configuration ongoing
- Finance ERP RFP
  - Will advertise RFP and start the implementation in 2025 or 2026

#### Watch Items:

Timing of Financial ERP RFP launch and integration requirements



**E** NTERPRISE





### **Mainframe Shutdown Project**


What: The IT Department will shut down the mainframe at the end of 2024



- Timeline: Twelve months (Dec 2023 to Nov 2024)
- Impacted: All mainframe users
- Decommissioning a 40-year-old mainframe system and moving applications, jobs, and reports to other current platforms
- RFP for new Warrants application is underway. A vendor will be selected soon, and implementation will begin.

#### Watch Items:

Applications remaining on the mainframe (Warrants)









### **Additional Project Updates**



- ☐ Toshiba MFP Rollout COMPLETED
- ☐ DuPage County Intranet Project COMPLETED
- ☐ New Learning Management System COMPLETED
- ☐ PRMS MFR/OCR 10.0 Upgrade Project IN PROGRESS
- ☐ FOIA Request Tool NOT STARTED





## **Technology Roundtables**



|                              | DP Technology Leadership<br>Roundtable                                   | Municipal Technology<br>Roundtable   |
|------------------------------|--|--|
| Purpose                      | Tech information sharing among departments and elected official offices. | Tech info, best practices, policies, guidelines, services sharing, and cross-organization collaboration. |
| Membership                   | County IT leads and SMEs from departments and Elected Official offices.  | DuPage County municipal IT leads and SMEs from various municipalities and County tech leaders.           |
| Participant Count            | 21   | 45+  |
| Meeting Frequency            | Bimonthly  | Quarterly  |
| Taskforce or Planning Groups | None   | Cybersecurity Artificial Intelligence (AI)   |
| Next Meeting                 | August 7, 2024   | August 1, 2024   |





## Q & A







# DUPAGECOUNTY

Thank you!