

SUPPORTING DATA FOR  
AMENDMENT TO RESOLUTION DT-R-0313-21  
TO LORIG CONSTRUCTION COMPANY  
FOR I-355 NOISE ABATEMENT WALL  
SECTION 20-NWALL-01-NW  
(TO INCREASE CONTRACT BY: \$20,000.00; +5.88%)

<u>NAME</u>	<u>BID AMOUNT</u>
Lorig Construction Company	\$340,420.50
Alliance Contractors, Inc.	\$414,534.22
MYS, Inc.	\$490,644.00
Current Contract Amount:	\$340,420.50
Increase this Resolution:	\$20,000.00
Percent of Change:	+5.88%
Increase to Date:	\$20,000.00
Percent of Change:	+5.88%
<u>Reason for Change:</u>	
<b>Vinyl Post Sleeves</b>	<b>\$9,395.00</b>
Material not included in the original bid.	
<b>Additional grading</b>	<b>\$10,000.00</b>
Estimated amount for grading and to ensure positive drainage, plus restoration.	
<b>Miscellaneous Additions and Deductions</b>	<b>\$605.00</b>
Changes to various pay items based on field measurements.	
Net Addition:	\$20,000.00
New Contract Total Amount:	<u>\$360,420.50</u>