



Date: Jun 7, 2023
MinuteTraq (IQM2) ID #: 23-2336

Purchase Order #: 5579-0001 SERV Original Purchase Order Date:			Change Order #: 1	Department: Sheriff's Department	
Vendor Name: Ray O'Herron Company, Inc.			<b>Vendor #:</b> 11145	Dept Contact: C. Zbilski	
Background and/or Reason for Change Order Request:	PO expired. Decrease Purch	ase Order and Close	PO.		
		IN ACCORDANCE W	/ITH 720 ILCS 5/33E-9		
(A) Were not r	easonably foreseeable at the ti	ne the contract was sig	ned.		
(B) The change	e is germane to the original cor	tract as signed.			
(C) Is in the be	st interest for the County of Du	Page and authorized by	/ law.		
		INCREASI	/DECREASE		
A Starting contract value					\$225,000.00
B Net \$ change for previous Change Orders					\$0.00
C Current contract amount (A + B)					\$225,000.00
D Amount of this Change Order					(\$25,826.26)
E New contract amount (C + D)					\$199,173.74
F Percent of current contract value this Change Order represents (D / C)					-11.48%
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)					-11.48%
		DECISION MEM	O NOT REQUIRED	*	
Cancel entire	order 🔲 C	lose Contract	Contract Extension (29	days) Consent	Only
Change budge	et code from:		to:		
Increase/Decre	ease quantity from:		:		
Price shows:		hould be:			
Decrease rema	3	ncrease encumbrance and close contract	Decrease encumbrance	e Increase encur	mbrance
The wall		DECISION MI	EMO REQUIRED		18 11 3
Increase (great	er than 29 days) contract expir		to:		
_	500.00, or ≥ 10%, of current con				
OTHER - explai				*	
					1
L					
ВЈР		Jun 7, 2023	CZ	2122	Jul 5, 2023
Prepared By (Initia	s) Phone Ext	Date	Recommended for Approx	val (Initials) Phone Ext	Date
14 15		REVIEWED B	Y (Initials Only)		100
			dear		Jul 6, 2023
Buyer		Date	Procurement Officer		Date
•					
Chief Financial Offi	COL	17	Chairman's Office		
(Decision Memos Over \$25,000)		Date	(Decision Memos Over \$	25 000)	Date