



Decision Memo

Procurement Services Division

This form is required for all Professional Service Contracts over \$25,000 and as otherwise required by the Procurement Review Checklist.

Date: Jul 7, 2026

MinuteTraq (IQM2) ID #: _____

Department Requisition #: 917107/2277-1

Requesting Department: ETSB	Department Contact: Eve Kraus
Contact Email: etsb911@dupagecounty.gov	Contact Phone: 630-550-7743
Vendor Name: AT&T	Vendor #: 10008

Action Requested - Identify the action to be taken and the total cost; for instance, approval of new contract, renew contract, increase contract, etc.

Request for Change Order #7 to PO 917107/2277-1 to extend the CAMA trunks length of service by one (1) year and adjust the expiration date from September 14, 2026 to September 14, 2027 in the County Finance software system as the State transitions to NG911. There is no monetary change being made to this contract.

Summary Explanation/Background - Provide an executive summary of the action. Explain why it is necessary and what is to be accomplished.

The State officially transitioned all 169 PSAPs to NG911 in March 2026. This transition replaced the legacy circuits with IP based technologies. These costs will be eliminated, however, per the State 911 Administrator, these trunks are still needed.

Strategic Impact

Financial Planning

Select one of the six strategic imperatives in the County's Strategic Plan this action will most impact and provide a brief explanation.

Extending the service for an additional year will allow ETSB to encumber the funds for charges until the legacy trunks are no longer needed.

Source Selection/Vetting Information - Describe method used to select source.

This is a change order to an existing system provided by AT&T according to Illinois tariff statutory regulation it is not suitable for bidding as AT&T is the 9-1-1 system service provided for the geographic footprint that contains DuPage County.

Recommendations/Alternatives - Describe staff recommendation and provide justification. Identify at least 2 other options to accomplish this request.

1. Approve Change Order #7 to extend the term of the service.
2. Do not approve Change Order #7 and the CAMA trunk contract will expire.

Fiscal Impact/Cost Summary - Include projected cost for each fiscal year, approved budget amount and account number, source of funds, and any future funding requirements along with any narrative.

These costs are budgeted for FY26 in 4000-5820-53250: Telecommunications.