

Consent
DOT 10/15
CB 10/22
kb



Request for Change Order
Procurement Services Division
Attach copies of all prior Change Orders

Date: Sep 30, 2024

MinuteTraq (IQM2) ID #: _____

Purchase Order #: 5773-1-SERV	Original Purchase Order Date: Apr 26, 2022	Change Order #: 3	Department: Division of Transportation
Vendor Name: Gasperec Elberts Consulting, LLC		Vendor #: 32366	Dept Contact: Kathleen Black Curcio
Background and/or Reason for Change Order Request:	Professional Various Construction Engineering Services, upon request of Division of Transportation. Section #22-CENGR-10-EG Extend contract expiration date to October 31, 2025, and last invoice allowed date to June 30, 2026.		
IN ACCORDANCE WITH 720 ILCS 5/33E-9			

- (A) Were not reasonably foreseeable at the time the contract was signed.
 (B) The change is germane to the original contract as signed.
 (C) Is in the best interest for the County of DuPage and authorized by law.

INCREASE/DECREASE		
A	Starting contract value	\$400,000.00
B	Net \$ change for previous Change Orders	
C	Current contract amount (A + B)	\$400,000.00
D	Amount of this Change Order <input type="checkbox"/> Increase <input type="checkbox"/> Decrease	
E	New contract amount (C + D)	\$400,000.00
F	Percent of current contract value this Change Order represents (D / C)	0.00%
G	Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)	0.00%
DECISION MEMO NOT REQUIRED		

- Cancel entire order Close Contract Contract Extension (29 days) Consent Only
- Change budget code from: _____ to: _____
- Increase/Decrease quantity from: _____ to: _____
- Price shows: _____ should be: _____
- Decrease remaining encumbrance and close contract Increase encumbrance and close contract Decrease encumbrance Increase encumbrance

DECISION MEMO REQUIRED	
<input checked="" type="checkbox"/>	Increase (greater than 29 days) contract expiration from: <u>Jun 30, 2025</u> to: <u>Oct 31, 2025</u>
<input type="checkbox"/>	Increase ≥ \$2,500.00, or ≥ 10%, of current contract amount <input type="checkbox"/> Funding Source _____
<input type="checkbox"/>	OTHER - explain below: _____

kbc	6892	Sep 30, 2024	<i>SMT</i>	6910	10/2/24
Prepared By (Initials)	Phone Ext	Date	Recommended for Approval (Initials)	Phone Ext	Date
REVIEWED BY (Initials Only)					
Buyer	Date	Procurement Officer	Date		
Chief Financial Officer (Decision Memos Over \$25,000)	Date	Chairman's Office (Decision Memos Over \$25,000)	Date		