



Date: Sep 23, 2025
MinuteTraq (IQM2) ID #:

Purchase Order #: 7271-1-SERV Original P		Purchase Oct 11, 2024	Change Order #: 5	Department: 0	ommunity Services
Vendor Name: Di	uPage Federation on Human	Services Reform	Vendor #: 11348	Dept Contact:	Karen Graczyk
Background and/or Reason for Change Order Request:	Increase line 2 by \$8500 fi	rom 1000-1750-53040			
		IN ACCORDANCE V	VITH 720 ILCS 5/33E-9		
(A) Were not r	easonably foreseeable at the	time the contract was sig	gned.		
(B) The change is germane to the original contract as signed.					
(C) Is in the be	st interest for the County of D	DuPage and authorized b	y law.		
		INCREAS	E/DECREASE		
A Starting contract value					\$29,999.00
B Net \$ change for previous Change Orders					\$0.00
C Current contract amount (A + B) \$29,999					
D Amount of this Change Order					\$8,500.00
E New contract amount (C + D)					\$38,499.00
F Percent of current contract value this Change Order represents (D / C)					28.33%
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)					28.33%
		DECISION MEN	O NOT REQUIRED		
Cancel entire order Close Contract Contract Extension (29 days) Consent Only					
Change budget code from: to:					
Increase/Decrease quantity from: to:					
Price shows: should be:					
Decrease remaining encumbrance and close contract Decrease encumbrance Increase encumbrance					
DECISION MEMO REQUIRED					
Increase (greater than 29 days) contract expiration from: to:					
Increase ≥ \$2,5	00.00, or ≥ 10%, of current co	ontract amount 🔀 Fun	ding Source 1000-1750-53	040	
OTHER - explain		_			
					410-410-2
		CE-111-2-7	A CONTRACTOR OF THE CONTRACTOR		
			2 /	0	0/1
KSG	6543	Sep 23, 2025	NAX	643	1/00/00
Prepared By (Initial	s) Phone Ext	Date	Recommended for Appro	val (Initials) Phor	ne Ext Date
		REVIEWED B	Y (Initials Only)		Transfer of the second of the
			}	\mathcal{L}	9/24hor
Buyer		Date	Procurement Officer		Date
,-,					× ×
Chieffin 1100			Chairman's Office		
Chief Financial Officer (Decision Memos Over \$25,000)		Date	(Decision Memos Over \$	25,000)	Date