

Date:	Aug 14, 2025		
MinuteTrag (IOM2) ID #:	N/A		

	200				<u>.</u>			
Purchase Order #: 7249SERV Original Purchase Aug 27, 2024 Change Order #: 2 Department: Pu					Department: Pub	lic Works		
Vendor Name: Aegion Corporation dba Insituform Technologies, LLC Vendor #: 44767 Dept Contact: Dr.						ew J. Cormican		
Background and/or Reason for Change Order Request: Decrease and close contract.			act.					
IN ACCORDANCE WITH 720 ILCS 5/33E-9								
(A) Were not reasonably foreseeable at the time the contract was signed.								
(B) The change is germane to the original contract as signed.								
(C) Is in the best interest for the County of DuPage and authorized by law.								
INCREASE/DECREASE								
Α	Starting con	tract value				\$172,110.00		
В	Net \$ chang	e for previous Change Order						
C Current contract amount (A + B)						\$172,110.00		
D Amount of this Change Order						(\$18,500.00)		
Е	New contrac	ct amount (C + D)				\$153,610.00		
F Percent of current contract value this Change Order represents (D / C)					-10.75%			
G	Cumulative	percent of all Change Order:	s (B+D/A); (60% maximum on	construction contracts)		-10.75%		
DECISION MEMO NOT REQUIRED								
	ancel entire o	order	Close Contract	Contract Extension	n (29 days)	Consent Only		
Change budget code from: to:								
	ncrease/Decre	ease quantity from:	to:					
P	rice shows:	* -	should be:	_				
Decrease remaining encumbrance and close contract Increase encumbrance and close contract Decrease encumbrance Increase encumbrance Increase encumbrance								
			DECISION ME	MO REQUIRED				
☐ Ir	ncrease (great	ter than 29 days) contract ex		to:				
_ Ir	ncrease ≥ \$2,5	500.00, or ≥ 10%, of current of	contract amount Fund	ding Source				
OTHER - explain below:								
$\frac{1}{2}$								
Prepared By (Initials) Phone Ext Date To Co Property Pr								
REVIEWED BY (Initials Only)								
The fire of finitials only)								
Buyer [Date	Procurement Officer		Date		
Chief Financial Officer (Decision Memos Over \$25,000) Date			Date	Chairman's Office (Decision Memos Over \$	\$25,000)	Date		