D¢ C



Apr 19, 2023

Date:

12	an	Tur th
1	1	181
	0	17
N	Sec.a	1

Request for Change Order

Procurement Services Division Attach copies of all prior Change Orders

Attach copies of all prior Change Orders			MinuteTraq (IQM2) ID #:	
Purchase Order #: 4942-SERV Original Purchase Order Date: Nov 10, 2020 Vendor Name: Fastenal Company), 2020 Change Order #: 1	Department: Transportation	
		Vendor #: 11779	Dept Contact: Ying Liu Almanza	
Background and/or Reason for Change Order Request:	Contract to fur Decrease rema	nish and deliver Maintenar ining encumbrance and clo	nce, Repair and Operating (MR ose contract.	D) Supplies (12/01/20 - 01/25/23).
		IN ACCORDA	NCE WITH 720 ILCS 5/33E-9	
		eable at the time the contract		
		ne original contract as signed.		
(C) Is in the be	est interest for the	County of DuPage and autho		
		INC	REASE/DECREASE	
A Starting cor				\$75,000.00
B Net \$ change for previous Change Orders				\$0.00
C Current contract amount (A + B)				\$75,000.00
D Amount of this Change Order				(\$15,643.70)
	ct amount (C + D)			\$59,356.30
		lue this Change Order represe		-20.86%
G Cumulative	percent of all Cha	nge Orders (B+D/A); (60% maxir	num on construction contracts)	-20.86%
Price shows:	ease quantity from			
and close cont	ract	and close contract	Decrease encu	Imbrance Increase encumbrance
			ON MEMO REQUIRED	
		ontract expiration from:	to:	
] Increase ≥ \$2,5	00.00, or ≥ 10%, o	f current contract amount	Funding Source	
OTHER - explain	n below:			
3		5911 Apr 19, 202	23 US	5/12/23
epared By (Initials	5) 4	Phone Ext Date	Recommended for Approv	val (Inítials) Phone Ext Date
		REVIEW	ED BY (Initials Only)	
yer		Date	Procurement Officer	5/24/23 Date
ief Financial Offic cision Memos O		Date	Chairman's Office (Decision Memos Over \$2	25,000) Date