



Date: Oct 2, 2024
MinuteTraq (IQM2) ID #: 24-2708

Purchase Order #: 5887-0001 SERV Order Date: Original Purchase May 14, 2022			Change Order #: 4	Department: Finance	
Vendor Name: CH Advisors			Vendor #: 31139	Dept Contact: Jim Morrissy	
Background and/or Reason for Change Order Request:	Decrease and Close PO.				
IN ACCORDANCE WITH 720 ILCS 5/33E-9					
(A) Were not reasonably foreseeable at the time the contract was signed.					
(B) The change is germane to the original contract as signed.					
(C) Is in the best interest for the County of DuPage and authorized by law.					
INCREASE/DECREASE					
A Starting con	ntract value				\$209,000.00
B Net \$ chang	e for previous Change Orders				
C Current contract amount (A + B)					\$209,000.00
D Amount of this Change Order					(\$15,543.75)
E New contract amount (C + D)					\$193,456.25
F Percent of current contract value this Change Order represents (D / C)					-7.44%
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)					-7.44%
		DECISION MEM	O NOT REQUIRED		
Cancel entire order Close Contract Contract Extension (29 days) Consent Only					
Change budge	et code from:		to:		
Increase/Decrease quantity from: to:					
Price shows: should be:					
Decrease remaining encumbrance and close contract Decrease encumbrance Decrease encumbrance Increase encumbrance Decrease encumbrance Increase encumbrance Increase encumbrance Decrease encumbrance Increase Encumbrance					
Section of the section of		DECISION MI	EMO REQUIRED		
Increase (grea	ter than 29 days) contract expir	ation from:	to:		
Increase ≥ \$2,5	500.00, or ≥ 10%, of current cor	ntract amount Fund	ding Source		
OTHER - explai	in below:				
JM	6116	Oct 2, 2024	KH	6193	Oct 4, 2024
Prepared By (Initia	lls) Phone Ext	Date	Recommended for Appro	oval (Initials) Phone	e Ext Date
REVIEWED BY (Initials Only)					
					10/4/2024
Buyer	2	Date	Procurement Officer		Date
Chief Financial Officer (Decision Memos Over \$25,000) Date			Chairman's Office (Decision Memos Over \$	525,000)	Date