

## **Request for Change Order**

## **Procurement Services Division**

Attach copies of all prior Change Orders

Date: Oct 17, 2023
MinuteTraq (IQM2) ID #: 23-3395

	Origina	l Purchase			
Purchase Order #: 4880-1-SERV Original Purchase Oct 13, 2020		Change Order #: 1	Department: Stormwater Management		
Vendor Name: Pizzo & Associates LTD     Vendor #: 32985       Dept Contact:					ia Favela Perez
Background and/or Reason for Change Order Request:  Extend contract to November 30, 2024, there is no change in the contract amount.					
		IN ACCORDANCE V	VITH 720 ILCS 5/33E-9		
	reasonably foreseeable at the	•	ned.		
(B) The change is germane to the original contract as signed.					
(C) Is in the be	est interest for the County of				
A   C+-+i		INCREAS	E/DECREASE		
A Starting contract value					\$14,640.10
B Net \$ change for previous Change Orders					\$0.00
C Current contract amount (A + B)					\$14,640.10
D Amount of this Change Order					\$0.00
E New contract amount (C + D)					\$14,640.10
F Percent of current contract value this Change Order represents (D / C)					0.00%
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)  DECISION MEMO NOT REQUIRED					0.00%
Cancel entire order Close Contract Contract Extension (29 days) Consent Only					
_			to:		
Increase/Decrease quantity from: to:					
Price shows:		should be:			
Decrease remaining encumbrance and close contract  Increase encumbrance Decrease encumbrance Increase encumbrance					
DECISION MEMO REQUIRED					
Increase (grea	ater than 29 days) contract ex	xpiration from: Nov 30,	2023 to: Nov 30, 2024	_	
Increase ≥ \$2,	.500.00, or ≥ 10%, of current	contract amount 🔲 Fun	ding Source		
OTHER - expla	in below:				
р.					
AFP	6698	Oct 17, 2023	3/4	66	76 10.19.23
Prepared By (Initia	als) Phone Ext	Date	Recommended for Approv	val (Initials) Phone I	
TOP TILEN HE		REVIEWED B	Y (Initials Only)		
Buyer		Date	Procurement Officer		Date
Chief Financial Officer (Decision Memos Over \$25,000) Date		Date	Chairman's Office (Decision Memos Over \$2	25,000)	Date