

4/7/2026

Consent
DOT 4/7
CB 4/14

Date: Feb 24, 2026

REQUEST FOR CHANGE ORDER FORM

Procurement Services Division
Revised 10-01-2025

File ID #: 26-0855

Purchase Order #: 6911-1-SERV	Original Purchase Order Date: 04/01/2024	Change Order #: 2	Department: DOT
Vendor Name: DOT - K-Five Construction		Vendor #: 10843	Dept. Contact: Patricia Miller
Action Requested and Reason for Change Order Request: Bituminous Paving Materials - Expired 3/31/2025 Decrease remaining encumbrance & close contract			

IN ACCORDANCE WITH 720 ILCS 5/33E-9

- (A) Were not reasonably foreseeable at the time the contract was signed.
- (B) The change is germane to the original contract as signed.
- (C) Is in the best interest for the County of DuPage and authorized by law.

INCREASE/DECREASE		
A	Starting Contract Value	\$139,000.00
B	Net \$ Change for Previous Change Order	
C	Current Contract Amount (A + B)	\$139,000.00
D	Amount of this Change Order <input type="checkbox"/> Increase <input checked="" type="checkbox"/> Decrease	(\$11,876.91)
E	New Contract Amount (C + D)	\$127,123.09
F	Cumulative Change Order Amount (B + D)	(\$11,876.91)
G	Cumulative Percent of all Change Orders (B+D/A); (60% maximum on construction contracts)	-8.54%

DECISION MEMO NOT REQUIRED - Check Applicable Box(es)

- Cancel Entire Order
- Close Contract
- Contract Extension (≤59 Days)
- Update Budget Code
- Change Budget Code From: _____ to: _____
- Increase/Decrease Quantity From: _____ to: _____
- Price Shows: _____ should be: _____
- Move Funds Between Lines
- Decrease Remaining Encumbrance and Close Contract
- Increase Encumbrance and Close Contract
- Decrease Encumbrance
- Increase Encumbrance

DECISION MEMO REQUIRED - Check Applicable Box(es) and Fill In All Answers Below

- Contract Extension Greater Than 59 Days From _____ to: _____
- Cancel Contract
- Cumulative Increase Greater Than \$10,000 (Row 'F' Above)
- Other - Explain In Summary Explanation Box Below

Summary Explanation - Provide a summary of the action. Explain why it is necessary and what is to be accomplished.

Original Source Selection/Vetting Information - Describe method used to select source; for instance, bid, RFP, sole source, etc.

Recommendations/Alternatives - Describe staff recommendation and provide justification. Identify at least 2 other options to accomplish this request.

Fiscal Impact/Cost Summary - Include projected cost for each fiscal year, approved budget amount and account number

APPROVALS - Initials Only

PM	6911	Feb 24, 2026	<u>SM7</u>	6910	3/3/26
Prepared By	Phone Ext.	Date	Recommended for Approval	Phone Ext.	Date
<u>[Signature]</u>		3/3/2026			
Reviewed by Procurement Officer	Date		Completed by Buyer	Date	