



Request for Change Order

Procurement Services Division

Attach copies of all prior Change Orders

Date: Jul 21, 2025
MinuteTraq (IQM2) ID #: 25 -1779

| Purchase Order #: 654 | 5-1-SERV Original | Purchase te: Jul 19, 2023 | Change Order #1 2 | D | |
|--|--|-------------------------------------|--|--|-------------------|
| | | te: 541 17, 2025 | Change Order #: 2 | Department: Division of Transportation | |
| Vendor Name: DOT - Lightle Enterprises Vendor #: 39597 Dept Contact: F | | | | | tricia Miller |
| for Change Decr | ctive Sheeting Rolled ease remaining encur Pired 113 | mbrance & close contr | | | |
| | | IN ACCORDANCE V | WITH 720 ILCS 5/33E-9 | | |
| | | ime the contract was sig | gned, | | |
| | mane to the original co | | | | |
| (C) Is in the best inte | rest for the County of D | uPage and authorized b | | | |
| A Ctartian and | . 1 | INCREAS | E/DECREASE | | |
| A Starting contract value | | | | | \$90,000.00 |
| | revious Change Orders | | | | |
| C Current contract a | | | | | \$90,000.00 |
| D Amount of this Change Order | | | | | (\$67,256.61) |
| E New contract amount (C + D) | | | | | \$22,743.39 |
| F Percent of current contract value this Change Order represents (D / C) | | | | | -74.73% |
| G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts) | | | | | -74.73% |
| | | DECISION MEM | O NOT REQUIRED | | |
| Cancel entire order Change budget code | from: | ose Contract | Contract Extension (| 29 days) | Consent Only |
| | antity from: | to: | _ | | |
| Price shows: | | should be: | | | |
| Decrease remaining e and close contract | | rease encumbrance close contract | Decrease encum | nbrance 🔲 Inc | rease encumbrance |
| | | DECISION ME | MO REQUIRED | A STATE OF THE STA | |
| Increase (greater than | 29 days) contract expir | ation from: | to: | | |
|] Increase ≥ \$2,500.00, d | or ≥ 10%, of current con | tract amount Fund | ing Source | _ | |
| OTHER - explain below | : | _ | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| M repared By (Initials) | 6911 | Jul 21, 2025 | 847 | 6910 | 7/22/26 |
| epared by (initials) | Phone Ext | Date | Recommended for Approva | (Initials) Phone Ex | t Daté |
| | | REVIEWED BY | (Initials Only) | | |
| | | | 3 | 6 | 8.1 |
| uyer | | Date | Procurement Officer | | 0/6/2028 Date |
| nief Financial Officer ecision Memos Over \$25, | 000) | Date | Chairman's Office (Decision Memos Over \$ 25, | 000) | Date |