



Decision Memo

Procurement Services Division

This form is required for all Professional Service Contracts over \$25,000 and as otherwise required by the Procurement Review Checklist.

Date: Oct 19, 2023

MinuteTraq (IQM2) ID #: _____

Department Requisition #: _____

Requesting Department: Division of Transportation	Department Contact: Kent Kuper
Contact Email: Kent.Kuper@dupagecounty.gov	Contact Phone: 6900
Vendor Name: AECOM Technical Services, Inc.	Vendor #: 10831

Action Requested - Identify the action to be taken and the total cost; for instance, approval of new contract, renew contract, increase contract, etc.

The Professional Construction Engineering Services contract 4282-1-SERV with AECOM Technical Services, Inc., for the Gary Avenue Trail improvements from the Great Western Trail to Army Trail Road, Section# 11-00237-11-BT expires November 30, 2023. An extension of time until November 30, 2024 is recommended.

Summary Explanation/Background - Provide an executive summary of the action. Explain why it is necessary and what is to be accomplished.

The Division of Transportation retained AECOM Technical Services, Inc. to perform construction engineering for the Gary Avenue Trail improvements. Construction has been completed. Due to the lengthy close out process on federal projects, it is necessary to retain AECOM Technical Services, Inc. beyond the contract completion date. Therefore, an extension of time is the recommended course of action.

Strategic Impact

Financial Planning

Select one of the six strategic imperatives in the County's Strategic Plan this action will most impact and provide a brief explanation.

In order to complete the project documentation and close out the Gary Avenue Trail improvements project, it will be more cost effective to continue to utilize AECOM Technical Services, Inc. They are in the best position to complete the project at the lowest cost to the County.

Source Selection/Vetting Information - Describe method used to select source.

The DOT only selects firms that are pre-qualified in accordance with IDOT guidelines. Requests for Statements of Qualifications were sent to firms throughout the industry. Proposals were received from 21 firms. The DOT reviewed each submittal taking into consideration the qualifications of the firm and any subconsultants, experience of key personnel, understanding of the project, experience on similar projects, any strategies/opportunities to ensure the project schedule is met and DBE/WBE participation. Based on a comprehensive review of the submittals, the DOT determined that the project team assembled by AECOM Technical Services, Inc. is most qualified and has the staff available to perform the work on behalf of the County.

Recommendations/Alternatives - Describe staff recommendation and provide justification. Identify at least 2 other options to accomplish this request.

An extension of time to November 30, 2024 with no change in the contract amount is the recommended course of action since AECOM Technical Services, Inc. has completed the work to date in a satisfactory and timely manner. AECOM Technical Services, Inc. is in the best position to continue to provide construction engineering services for this project at the lowest cost to the County. Terminating this contract and soliciting proposals for a new contract would delay the work and result in more costs.

Fiscal Impact/Cost Summary - Include projected cost for each fiscal year, approved budget amount and account number, source of funds, and any future funding requirements along with any narrative.

No change in contract encumbrance.