

SUPPORTING DATA FOR
 AMENDMENT TO RESOLUTION DT-R-0017-24
 TO BUILDERS PAVING, LLC.
 2024 PAVEMENT MAINTENANCE NORTH
 AT VARIOUS LOCATIONS WITHIN DU PAGE COUNTY
 SECTION 24-PVMTC-22-GM
 (TO INCREASE CONTRACT BY: \$150,000.00; +3.35%)

<u>NAME</u>	<u>BID AMOUNT</u>
Builders Paving, LLC.	\$4,483,656.81
R.W. Dunteman Company	\$4,628,900.00
K-Five Construction Corporation	\$4,825,318.58
Plote Construction Corporation	\$5,488,161.67

Current Contract Amount:	\$4,483,656.81
Increase this Resolution:	\$150,000.00
Percent of Change:	+3.35%
Increase to Date:	\$150,000.00
Percent of Change:	+3.35%

Reason for Change:

Portland Cement Concrete Sidewalk 5 Inch **\$26,320.00**

Increase in quantity based on existing field conditions.

Portland Cement Concrete Sidewalk Removal **\$11,580.00**

Increase in quantity based on existing field conditions.

Combination Concrete Curb and Gutter **\$71,820.00**

Increase in quantity based on existing field conditions.

Thermoplastic Pavement Marking Line 4" **\$22,682.00**

Increase in quantity based on existing field conditions.

Recessed Reflective Pavement Marker **\$17,598.00**

Increase to quantity based on existing field conditions.

Net Addition:	\$ 150,000.00
New Contract Total Amount:	<u>\$4,633,656.81</u>