

Consent
DOT 6/18
OB 6/25

gs
kbs



Request for Change Order
Procurement Services Division
Attach copies of all prior Change Orders

Date: May 28, 2024

MinuteTraq (IQM2) ID #: _____

Purchase Order #: 3731-1-SERV	Original Purchase Order Date: Feb 26, 2019	Change Order #: 4	Department: Division of Transportation
Vendor Name: American Surveying & Engineering		Vendor #: 13234	Dept Contact: Kathleen Black Curcio
Background and/or Reason for Change Order Request:	Professional Right-of-Way Negotiation Services. No change in contract encumbrance. Extend contract expiration date to May 31, 2025, and last invoice allowed date to May 31, 2026.		
IN ACCORDANCE WITH 720 ILCS 5/33E-9			

- (A) Were not reasonably foreseeable at the time the contract was signed.
- (B) The change is germane to the original contract as signed.
- (C) Is in the best interest for the County of DuPage and authorized by law.

INCREASE/DECREASE		
A	Starting contract value	\$95,000.00
B	Net \$ change for previous Change Orders	
C	Current contract amount (A + B)	\$95,000.00
D	Amount of this Change Order <input type="checkbox"/> Increase <input type="checkbox"/> Decrease	
E	New contract amount (C + D)	\$95,000.00
F	Percent of current contract value this Change Order represents (D / C)	0.00%
G	Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)	0.00%

DECISION MEMO NOT REQUIRED			
<input type="checkbox"/> Cancel entire order	<input type="checkbox"/> Close Contract	<input type="checkbox"/> Contract Extension (29 days)	<input checked="" type="checkbox"/> Consent Only
<input type="checkbox"/> Change budget code from: _____ to: _____			
<input type="checkbox"/> Increase/Decrease quantity from: _____ to: _____			
<input type="checkbox"/> Price shows: _____ should be: _____			
<input type="checkbox"/> Decrease remaining encumbrance and close contract	<input type="checkbox"/> Increase encumbrance and close contract	<input type="checkbox"/> Decrease encumbrance	<input type="checkbox"/> Increase encumbrance

DECISION MEMO REQUIRED	
<input checked="" type="checkbox"/> Increase (greater than 29 days) contract expiration from: <u>Jun 30, 2024</u> to: <u>May 31, 2025</u>	
<input type="checkbox"/> Increase ≥ \$2,500.00, or ≥ 10%, of current contract amount <input type="checkbox"/> Funding Source _____	
<input type="checkbox"/> OTHER - explain below: _____	

kbc	6892	May 28, 2024	WCE
Prepared By (Initials)	Phone Ext	Date	Recommended for Approval (Initials)
			6890
			5/28/2024
			Date

REVIEWED BY (Initials Only)			
Buyer	Date	Procurement Officer	Date
			6/3/2024
Chief Financial Officer (Decision Memos Over \$25,000)	Date	Chairman's Office (Decision Memos Over \$25,000)	Date