


ID	Project	Limits	Location	Type of Work	Anticipated Start of Construction	Anticipated Completion	Lane Closures Expected?
1	2026 Pavement Maintenance / Resurfacing	75th Street- IL 53 to I-355 County Farm Road - IL 38/Roosevelt Road to Jewell Road Geneva Road - IL 59 to County Farm Road Lemont Road - 87th Street to Bluff Road St. Charles Road - IL 64/North Avenue to Gary Avenue	Darien Lemont Wheaton Winfield Woodridge	Resurfacing, Sidewalk and Curb repair, Sidewalk Ramps	April, 2026	October, 2026	Daily lane closures
2	2026 Pavement Marking	18 Pavement sections throughout DuPage County	Various	Re-striping roadway for visibility and safety	April, 2026	November, 2026	Intermittent
3	2026 Pavement Preservation	31st Street (IL 83 to York Road) Gary Avenue (Army Trail Road to Lawrence Avenue) Mill Street (US 34/Ogden Avenue to Warrenville Road) Schmale Road (IL 64/North Avenue to Army Trail Road)	Bloomingtondale Glendale Heights Naperville Oak Brook	Crack seal	May, 2026	October, 2026	Intermittent
4	2026 Sidewalk Grinding	Various sidewalks including: Bloomingtondale Road (IL 64/North Avenue to US 20/Lake St) Park Blvd (North of IL 53) Addison Road (US 20/Lake Street to IL 19/Irving Park Road) Prospect Avenue (Devon Avenue to IL 19/Irving Park Road) 55th Street (Fairview Avenue to County Line Road)	Bloomingtondale Addison Itasca Downers Grove Westmont Clarendon Hills Hinsdale	Sidewalk maintenance and ADA safety	May, 2026	November, 2026	None
5	2026 Traffic Sign Replacement Program	Various corridors including: Gary Avenue County Farm Road Bartlett Road and Devon Avenue Munger Road Army Trail Road Schick Road Stearns Road/Greenbrook Blvd	Bartlett Carol Stream Hanover Park Bloomingtondale	Replace deteriorated signs and markers for safe travel	May, 2026	November, 2026	None
6	31st Street Multiuse Path	Highland Avenue to Meyers Road	Downers Grove Lisle Naperville Oak Brook	Engineering-Phase I	2028/2029		NA
7	63rd Street Flashing Yellow Arrow	Suffield Court to Americana Drive	Clarendon Hills Westmont	Traffic signal operations	July, 2026	November, 2027	Intermittent
8	91st Street Sidewalk and Lighting	IL 83 to Clarendon Hills Road (Sidewalk)	Unincorporated DuPage	Engineering-Phase I	2028		NA
9	Army Trail Road	Bridge over West Branch DuPage River (Bridge Reconstruction)	Bartlett Carol Stream Hanover Park Bloomingtondale	Engineering-Phase II	2027		NA
10	Bloomingtondale Road	Bridge over CN Railroad (Bridge Reconstruction)	Glendale Heights	Engineering-Phase I	2028/2029		NA
11	College Road	at Maple Avenue (Intersection and safety improvements)	Lisle	Engineering-Phase I	2028/2029		NA
12	County Farm Road	at Geneva Road (Intersection and safety improvements)	Winfield	Engineering-Phase I	2028/2029		NA
13	East Branch DuPage River Trail	St. Charles Road to IL 56/Butterfield Road	Glen Ellyn, Unincorporated	Engineering-Phase I	2029/2030		NA
14	Fabyan Parkway	West County Line to S of IL 38/Roosevelt Road **Letting End of 2026**	West Chicago	Engineering-Phase III	1st Q, 2027	November, 2028	Intermittent
15	Finley-Belmont Road	at US 34/Ogden Avenue and Warrenville Road (Intersection improvements)	Downers Grove	Engineering-Phase I	2028/2029		NA
16	High Lake Road	at Sunset Avenue and UP West Railroad (Intersection Channelization and Signals)	Unincorporated DuPage	Engineering-Phase II	2028		NA
17	Illinois Prairie Path - Volunteer Bridge	over UP West Railroad	Wheaton	Engineering-Phase I			NA
18	Illinois Tollway Bridges (Illinois Tollway contract)	Raymond Drive, Meyers Road and Midwest Road bridges over I-88	Naperville Oak Brook	Bridge deck and wall repair	June, 2026	November, 2026	Intermittent lane closures
19	Lemont Road	83rd Street to 87th Street, and 87th Street west of Lemont Road	Woodridge	Add turn lanes, intersection improvements and resurfacing	May, 2026	November, 2027	Intermittent lane closures
20	Naperville Road	I-88 to Ridgeland Road	Naperville	Intersection improvements and corridor roadway improvements	Summer, 2026	November, 2027	Intermittent lane closures
21	Naperville Road	at IL 38/Roosevelt Road (Intersection Improvement)	Wheaton	Engineering-Phase I	2028		NA
22	Park Boulevard	at Tamarack Drive (Culvert Replacement)	Unincorporated DuPage	Engineering-Phase II	2027	2028	Detours Expected
23	Stearns Road Multiuse Path	West County Line to Munger Road	Bartlett	Engineering-Phase I	2028/2029		NA
24	Traffic Signal Mast Arm Replacements	Intersections included in the work are: Lemont Road at Dunham Road Maple Avenue at Burr Oak Road Diehl Road at Raymond Drive York Road at 31st Street	Downers Grove Lisle Naperville Oak Brook	Replace signal equipment	2025	August, 2026	Daily lane closures
25	Warrenville Road	at Yackley Avenue	Lisle	Engineering-Phase I	2027		NA
26	Warrenville Road	over the East Branch DuPage River	Lisle	Reconstruct Bridge	April, 2024	December, 2026	Long term lane closures
27	York Road	Devon Avenue to Gateway Drive	Elk Grove Village Bensenville	Reconstruct Road, Drainage	April, 2024	December, 2026	Long term lane closures



DuPage County DOT FY26 Annual Program

Bridge, Intersection and Point Locations

- Project Type**
- Drainage
 - Intersection
 - Safety
 - Traffic Signals
 - Bridge


- Project Status**
- Engineering-1
 - Engineering-2

Roads, Corridors, and Linear Projects

- Project Type**
- Pavement Marking
 - Sign Maintenance
 - Reconstruct/Widen
 - Intersection Channelization
 - Widen/Resurface
 - Resurfacing
 - Traffic Signal System
 - Multiuse Path
 - Sidewalk
 - Sidewalk Maintenance
- Project Status**
- Engineering-1
 - Engineering-3

Large Area and System Projects

- Corridors and Systems
- Project Status**
- Engineering-1
 - County Board Districts



Esri, NASA, NGA, USGS, FEMA, Sources: Esri, TomTom, Garmin, FAO, NOAA, USGS, (c) OpenStreetMap contributors, and the GIS User Community