

Consent
HS 8/15
CB 8/22



Request for Change Order

Procurement Services Division

Attach copies of all prior Change Orders

Date: Jul 31, 2023

MinuteTraq (IQM2) ID #: 23-2594

Purchase Order #: 5489-0001SERV	Original Purchase Order Date: Oct 13, 2021	Change Order #: 2	Department: DuPage Care Center
Vendor Name: AMS Mechanical Systems, Inc.	Vendor #: 37938	Dept Contact: Care Center	

Background and/or Reason for Change	This is for Steam Generator replacement for the period 10/13/21 through 12/15/22.
Order Request:	Decrease and close line 1 in the amount of \$46,787.55 Decrease and close line 2 in the amount of \$12,351.00 - Contract Expired

IN ACCORDANCE WITH 720 ILCS 5/33E-9

- (A) Were not reasonably foreseeable at the time the contract was signed.
- (B) The change is germane to the original contract as signed.
- (C) Is in the best interest for the County of DuPage and authorized by law.

INCREASE/DECREASE

A	Starting contract value	\$548,086.55
B	Net \$ change for previous Change Orders	
C	Current contract amount (A + B)	\$548,086.55
D	Amount of this Change Order <input type="checkbox"/> Increase <input checked="" type="checkbox"/> Decrease	(\$59,138.55)
E	New contract amount (C + D)	\$488,948.00
F	Percent of current contract value this Change Order represents (D / C)	-10.79%
G	Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)	-10.79%

DECISION MEMO NOT REQUIRED

- Cancel entire order
- Close Contract
- Contract Extension (29 days)
- Consent Only
- Change budget code from: _____ to: _____
- Increase/Decrease quantity from: _____ to: _____
- Price shows: _____ should be: _____
- Decrease remaining encumbrance and close contract
- Increase encumbrance and close contract
- Decrease encumbrance
- Increase encumbrance

DECISION MEMO REQUIRED

- Increase (greater than 29 days) contract expiration from: _____ to: _____
- Increase ≥ \$2,500.00, or ≥ 10%, of current contract amount Funding Source _____
- OTHER - explain below:

cdk	4208	Jul 31, 2023	Jul 31, 2023
Prepared By (Initials)	Phone Ext	Date	Recommended for Approval (Initials) Phone Ext Date
REVIEWED BY (Initials Only)			
Buyer	Date	Procurement Officer	Date
Chief Financial Officer (Decision Memos Over \$25,000)	Date	Chairman's Office (Decision Memos Over \$25,000)	Date

8/2/23