

DUPAGECOUNTY

Technology Committee – IT Projects Update



Technology Committee

Technology Projects Update





ENTERPRISE RESOURCE PLANNING

ERP Systems

What: Implementing new ERP systems to enhance performance and streamline workflows for Finance and HR

Highlights:

- HR/Payroll System (Dayforce) Implementation
 - Go-live Date: TBD
 - Actively addressing implementation challenges and moving things forward
 - Hot Issues:
 - Due to privacy and confidentiality concerns, specific items are not listed in this presentation.
 - Detailed issues can be shared with committee members upon request through appropriate channels.
- Finance ERP RFP
 - TBD

Watch Items:

Timing of Financial ERP RFP launch and integration requirements





Mainframe Shutdown Project

What: The IT Department will shut down DuPage County's 40-year-old mainframe in 2025

Highlights:

- Timeline Change: Q2 or Q3 2025
- Warrants Application: The Warrants application is the sole remaining application on the mainframe. CloudGavel is being implemented and is scheduled to go live in June 2025

Watch Items:

- Remaining Application Warrants
- Mainframe Maintenance Costs Annual renewals will have to be watched closely
- Anticipated savings in 2025 will not be realized









Additional Project Updates



- ☐ Infor Upgrade of Mingle Portal COMPLETED
- ☐ MHC/Image Express Server Upgrade IN PROGRESS
- ☐ PRMS MFR/OCR 10.0 Upgrade Project IN PROGRESS
- ☐ PRMS RFP (Planning Phase) IN PROGRESS
- ☐ Operational Excellence Campaign IN PROGRESS
- ☐ FOIA Request Tool NOT STARTED





Municipal Tech Roundtable



February Meeting Highlights - Completed

- Gartner Presentation Preparing for a U.S. Administrative Change in Government IT
- 2. Statewide Chief Information Security Officer An update on the State of IL Cybersecurity initiatives
- 3. DOJ New Rule on Accessibility Update Collaboration Opportunities Updates
 - Cybersecurity and AI Taskforce
 - Police Records Management System

Next Meeting: Thursday, May 1, 2025





Q&A







DUPAGECOUNTY

Thank you!