

SUPPORTING DATA FOR
AMENDMENT TO RESOLUTION DT-R-0013-25
TO SKC CONSTRUCTION, INC.
2025 PAVEMENT PRESERVATION/CRACK SEAL PROGRAM
AT VARIOUS LOCATIONS WITHIN DU PAGE COUNTY
SECTION 25-CRKSL-09-GM
(TO INCREASE CONTRACT BY: \$6,827.12; +22.75%)

<u>NAME</u>	<u>BID AMOUNT</u>
SKC CONSTRUCTION, INC.	\$26,720.00
DENLER, INC.	\$29,000.00
Current Contract Amount:	\$30,000.00
Increase this Resolution:	\$6,827.12
Percent of Change:	+22.75%
Increase to Date:	\$6,827.12
Percent of Change:	+22.75%
<u>Reason for Change:</u>	

FIBER-ASPHALT CRACK SEALING ASPHALT PAVEMENT	\$6,827.12
-----------------------------------------------------	-------------------

Increase to final quantity based on field measurements.

Net Addition:	\$ 6,827.12
New Contract Total Amount:	<u>\$36,827.12</u>