

SUPPORTING DATA FOR  
 AMENDMENT TO RESOLUTION DT-R-0071-23  
 TO H&H ELECTRIC COMPANY  
 UPS AND COMMUNICATION UPGRADES  
 AT VARIOUS LOCATIONS WITHIN DU PAGE COUNTY  
 SECTION 22-DCITS-01-TL  
 (TO INCREASE CONTRACT BY: \$2,581.94; +0.35%)

<u>NAME</u>	<u>BID AMOUNT</u>
H&H Electric Company	\$731,047.32
Meade, Inc	No Bid
Home Towne Electric, Inc	No Bid

Current Contract Amount:	\$731,047.32
Increase this Resolution:	\$2,581.94
Percent of Change:	+0.35%
 Increase to Date:	 \$2,581.94
Percent of Change:	+0.35%

Reason for Change:

**Service Installation - Pole Mounted** **(\$11,471.68)**

Decrease in quantity based on existing field conditions.

**Outdoor Rated Network Cable** **(\$212.28)**

Decrease in quantity based on existing field conditions.

**Terminate Fiber in Cabinet** **\$9,979.20**

Increase in quantity based on existing field conditions.

**Splice Fiber in Cabinet** **\$4,377.60**

Increase in quantity based on existing field conditions.

**Miscellaneous Deductions** **(\$90.90)**

Decreases to various pay items based on existing field conditions.

Net Addition:	\$ 2,581.94
New Contract Total Amount:	<u>\$733,629.26</u>