

Request for Change Order Procurement Services Division

Attach copies of all prior Change Orders

Date: Nov 21, 2023 MinuteTraq (IQM2) ID #:

Purchase Order	#: 950900/1914-1 O	riginal Purchase Jun 28, 2016	Change Order #: 26	Department: ETSR	
Order Date:			Cliange Order #. 20	Department: ETSB Dept Contact: Eve Kraus	
Vendor Name: Hexagon Safety & Infrastructure			Vendor #: 25029		
Background and/or Reason for Change Order Request: Recommendation for approval of Change Order implement a new interface for the LEADS data w \$29,363.00.			#26 to Hexagon Safety & rith the Illinois State Polic	k Infrastructure PO 95 ce. The total cost of th	0900/1914-1 to ne interface is
		IN ACCORDANCE W	/ITH 720 ILCS 5/33E-9		
(A) Were not r	easonably foreseeable	e at the time the contract was sig	ned.		
11 D	_	iginal contract as signed.			
(C) Is in the be	est interest for the Cou	nty of DuPage and authorized by			
	<u> </u>	INCREASE	E/DECREASE		
A Starting contract value					\$13,405,459.48
B Net \$ change for previous Change Orders					\$9,136,924.58
C Current contract amount (A + B)					\$22,542,384.06
D Amount of this Change Order					\$29,363.00
E New contract amount (C + D)					\$22,571,747.06
F Percent of current contract value this Change Order represents (D / C)					0.13%
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)					68.38%
			O NOT REQUIRED		
Cancel entire		Close Contract	Contract Extension (29	days) Consent	Only
Change budg	-		to:		
Increase/Decr	ease quantity from:	to			
Price shows:		should be:			
Decrease remain and close con	aining encumbrance tract	Increase encumbrance and close contract	Decrease encumbranc	e Increase encu	mbrance
		DECISION ME	MO REQUIRED		
Increase (grea	ter than 29 days) cont		to:		
Increase ≥ \$2,5	500.00, or ≥ 10%, of cu	rrent contract amount Fund	ling Source 4000-5820-54	107	
OTHER - explai	n below:				
ek Prepared By (Initia		-550-7743 Nov 21, 2023 ne Ext Date	LMZ Recommended for Appro	val (Initials) 630-878-2	1101 21/ 2025
Trepared by (IIIItia	110			vai (initiais) Priorie ext	Date
		KEVIEWED BY	(Initials Only)		
			NOA		11/29/2023
Buyer		Date	Procurement Officer		Date
Chief Financial Off	icer		Chairman's Office		
(Decision Memos (Over \$25,000)	Date	(Decision Memos Over \$	25,000)	Date