

Consent  
JPS 8/1  
CB 8/8



# Request for Change Order

## Procurement Services Division

Attach copies of all prior Change Orders

Date: Jun 7, 2023

MinuteTraq (IQM2) ID #: 23-2331

<b>Purchase Order #:</b> 6016-0001 SERV	<b>Original Purchase Order Date:</b> Sept 13, 2022	<b>Change Order #:</b> 1		<b>Department:</b> Sheriff's Department
<b>Vendor Name:</b> Alliance Technology Group LLC	<b>Vendor #:</b> 30204			<b>Dept Contact:</b> C. Zbilski
<b>Background and/or Reason for Change Order Request:</b>	PO expired. Decrease Purchase Order and Close PO.			
<b>IN ACCORDANCE WITH 720 ILCS 5/33E-9</b>				

- (A) Were not reasonably foreseeable at the time the contract was signed.
- (B) The change is germane to the original contract as signed.
- (C) Is in the best interest for the County of DuPage and authorized by law.

INCREASE/DECREASE		
A	Starting contract value	\$469,920.77
B	Net \$ change for previous Change Orders	\$0.00
C	Current contract amount (A + B)	\$469,920.77
D	Amount of this Change Order <input type="checkbox"/> Increase <input checked="" type="checkbox"/> Decrease	(\$469,920.77)
E	New contract amount (C + D)	\$0.00
F	Percent of current contract value this Change Order represents (D / C)	-100.00%
G	Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)	-100.00%
<b>DECISION MEMO NOT REQUIRED</b>		

- Cancel entire order
- Close Contract
- Contract Extension (29 days)
- Consent Only
- Change budget code from: \_\_\_\_\_ to: \_\_\_\_\_
- Increase/Decrease quantity from: \_\_\_\_\_ to: \_\_\_\_\_
- Price shows: \_\_\_\_\_ should be: \_\_\_\_\_
- Decrease remaining encumbrance and close contract
- Increase encumbrance and close contract
- Decrease encumbrance
- Increase encumbrance

DECISION MEMO REQUIRED	
<input type="checkbox"/> Increase (greater than 29 days) contract expiration from: _____ to: _____	
<input type="checkbox"/> Increase ≥ \$2,500.00, or ≥ 10%, of current contract amount <input type="checkbox"/> Funding Source _____	
<input type="checkbox"/> OTHER - explain below:	

BJP	Jun 7, 2023	CZ	2122	Jul 5, 2023
Prepared By (Initials)	Phone Ext	Date	Recommended for Approval (Initials)	Phone Ext
<b>REVIEWED BY (Initials Only)</b>				
Buyer	Date	<i>dicol</i> Procurement Officer	Date	Jul 6, 2023
Chief Financial Officer (Decision Memos Over \$25,000)	Date	Chairman's Office (Decision Memos Over \$25,000)	Date	