

Consent  
DOT 11/5  
CB 11/12

kb



# Request for Change Order

## Procurement Services Division

Attach copies of all prior Change Orders

Date: Oct 8, 2024

MinuteTraq (IQM2) ID #: \_\_\_\_\_

<b>Purchase Order #:</b> 5404-1-SERV	<b>Original Purchase Order Date:</b> Aug 24, 2021	<b>Change Order #:</b> 3	<b>Department:</b> Division of Transportation
<b>Vendor Name:</b> Huff & Huff, Inc.		<b>Vendor #:</b> 11585	<b>Dept Contact:</b> Kathleen Black Curcio
<b>Background and/or Reason for Change Order Request:</b>	Professional Various Environmental Screening Services, Section# 21-ENVMT-07-EG. Extend contract expiration date to October 31, 2025 and last invoice allowed date to June 30, 2026. No change in contract encumbrance.		
<b>IN ACCORDANCE WITH 720 ILCS 5/33E-9</b>			

- (A) Were not reasonably foreseeable at the time the contract was signed.
- (B) The change is germane to the original contract as signed.
- (C) Is in the best interest for the County of DuPage and authorized by law.

INCREASE/DECREASE		
A	Starting contract value	\$250,000.00
B	Net \$ change for previous Change Orders	
C	Current contract amount (A + B)	\$250,000.00
D	Amount of this Change Order <input type="checkbox"/> Increase <input type="checkbox"/> Decrease	
E	New contract amount (C + D)	\$250,000.00
F	Percent of current contract value this Change Order represents (D / C)	0.00%
G	Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)	0.00%

**DECISION MEMO NOT REQUIRED**

Cancel entire order     
 Close Contract     
 Contract Extension (29 days)     
 Consent Only

Change budget code from: \_\_\_\_\_ to: \_\_\_\_\_

Increase/Decrease quantity from: \_\_\_\_\_ to: \_\_\_\_\_

Price shows: \_\_\_\_\_ should be: \_\_\_\_\_

Decrease remaining encumbrance and close contract     
 Increase encumbrance and close contract     
 Decrease encumbrance     
 Increase encumbrance

**DECISION MEMO REQUIRED**

Increase (greater than 29 days) contract expiration from: Nov 30, 2024 to: Oct 31, 2025

Increase ≥ \$2,500.00, or ≥ 10%, of current contract amount     
 Funding Source \_\_\_\_\_

OTHER - explain below: \_\_\_\_\_

Prepared By (Initials)	Phone Ext	Date	Recommended for Approval (Initials)	Phone Ext	Date
kbk	6892	Oct 8, 2024	<i>kbk</i>	6910	10/8/24
<b>REVIEWED BY (Initials Only)</b>					
Buyer	Date	Procurement Officer	Date		
		<i>kbk</i>	10/18/2024		
Chief Financial Officer (Decision Memos Over \$25,000)	Date	Chairman's Office (Decision Memos Over \$25,000)	Date		