





	_	
Date:	Mar 18, 20	
MinuteTrag (IOM2) ID #:		

Purchase Order #: 6295-5	ERV Original Pu	rchase Feb 15, 2023	Change Order#: 3	Department: Division of Transportation	
Vendor Name: Auto Tech	Centers Inc.		Vendor #: 11260	Dept Contact: Kathleen Black Curcio	
Background and/or Reason for Change Order Request:	ct to furnish & deliver se remaining encuml	Goodyear tires for prance and close co	the Division of Transportat ntract.	ion Fleet Maintenance.	
			WITH 720 ILCS 5/33E-9		
(A) Were not reasonab	ly foreseeable at the tim	ne the contract was sig	gned.		
	ane to the original cont	-			
(C) Is in the best intere	st for the County of DuP	age and authorized b	y law.		
		INCREAS	E/DECREASE		
A Starting contract val	ne			\$150,000.00	
B Net \$ change for pre	vious Change Orders			\$35,000.00	
C Current contract amount (A + B)			\$185,000.00		
D Amount of this Chan	ge Order	Increase	Decrease	(\$46,192.60)	
E New contract amour	it (C + D)			\$138,807.40	
F Percent of current co	ntract value this Chang	e Order represents (D	/ C)	-24.97%	
G Cumulative percent	of all Change Orders (B+	D/A); (60% maximum on	construction contracts)	-7.46%	
		DECISION MEM	IO NOT REQUIRED		
Change budget code from Increase/Decrease qualified Price shows: Decrease remaining en and close contract	ntity from:	to: should be: ease encumbrance	to: Decrease encum	brance Increase encumbrance	
		DECISION ME	EMO REQUIRED		
Increase (greater than 2	9 days) contract expirat		to:		
	≥ 10%, of current contr	act amount Fund	ding Source	_	
OTHER - explain below:				rest and the second contractions.	
				/ /	
кbc	6892	Mar 18, 2025	SME	7 6910 3/2//20	
Prepared By (Initials)	Phone Ext	Date	Recommended for Approval	(Initials) Phone Ext Date	
		REVIEWED BY	(Initials Only)		
			X	3/26/202	
Buyer		Date	Procurement Officer	Date Date	
Chief Financial Officer Decision Memos Over \$25,0	000)	Date	Chairman's Office (Decision Memos Over \$25,	000) Date	