





Date:	May 29, 202
MinutoTrag (IOM2) ID #	

Purchase Order	#: 7593-1-SERV Original F Order Date	Purchase Mar 4, 2025 te:	Change Order #: 1	Department: Division of Transportation			
Vendor Name: Brad Bailey Sales dba Lake County Trailers Vendor #: 45866 Dept 0			Dept Contact: K	ot Contact: Kathleen Black Curcio			
Background and/or Reason for Change Order Request: Background Furnish and deliver two (2) Enclosed Trailers for the Division of Transportation. Increase PO by \$1,000.00							
IN ACCORDANCE WITH 720 ILCS 5/33E-9							
(A) Were not reasonably foreseeable at the time the contract was signed.							
(B) The change is germane to the original contract as signed.							
(C) Is in the best interest for the County of DuPage and authorized by law.							
INCREASE/DECREASE							
A Starting cor	ntract value				\$29,544.00		
B Net \$ chang	B Net \$ change for previous Change Orders						
C Current contract amount (A + B)				\$29,544.00			
D Amount of this Change Order			\$1,000.00				
E New contract	E New contract amount (C + D)				\$30,544.00		
F Percent of current contract value this Change Order represents (D / C)				3.38%			
G Cumulative	percent of all Change Orders (I	3+D/A); (60% maximum on	construction contracts)		3.38%		
DECISION MEMO NOT REQUIRED							
Cancel entire order Close Contract Contract Extension (29 days) Consent Only							
Change budget code from: to:							
Increase/Decre	ease quantity from:						
Price shows:		should be:	_				
Decrease remaining encumbrance and close contract Decrease remaining encumbrance and close contract Decrease encumbrance Increase encumbrance Increase encumbrance					ncrease encumbrance		
DECISION MEMO REQUIRED							
Increase (great	ter than 29 days) contract expi	ration from:	to:				
Increase ≥ \$2,5	500.00, or ≥ 10%, of current cor	ntract amount Fund					
OTHER - explai	n below:			ACCUPATION OF THE PROPERTY OF			
Increase contract value is greater than Parent Committee							
kbc Prepared By (Initia	6892 Is) Phone Ext	May 29, 2025 Date	Recommended for Approva	(Initials) Phone	6/5/25		
rrepared by (initia	rnone ext			(minais) Prione	LAI LAIG		
REVIEWED BY (Initials Only)							
			y	X	6/9/2025		
Buyer		Date	Procurement Officer		Date		
Chief Financial Offi		Date	Chairman's Office	000)	Date		