



Date: Oct 2, 2024
MinuteTraq (IQM2) ID #: 24-2715

Purchase Order #: 6393-0001 SERV Original Purchase Order Date: Apr 11, 2023			Change Order #: 13	Department: Finance	
Vendor Name: Titan Image Group			Vendor #: 11753	Dept Contact: Jim Morrissy	
Background and/or Reason for Change Order Request:	Decrease and Close PO.				
		IN ACCORDANCE V	VITH 720 ILCS 5/33E-9		
(A) Were not r	easonably foreseeable at the tir	ne the contract was sig	ned.		
(B) The change is germane to the original contract as signed.					
\bigcirc (C) Is in the be	est interest for the County of Du	Page and authorized b	y law.		
		INCREAS	E/DECREASE		
A Starting contract value					\$116,800.00
B Net \$ change for previous Change Orders					\$1,651.00
C Current contract amount (A + B)					\$118,451.00
D Amount of this Change Order Increase Decrease					(\$69,965.85)
E New contract amount (C + D)					\$48,485.15
F Percent of current contract value this Change Order represents (D / C)					-59.07%
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)					-58.49%
		DECISION MEN	10 NOT REQUIRED	•	
Cancel entire	order Clo	ose Contract	Contract Extension	n (29 days)	Consent Only
Change budget code from: to:					
	rease quantity from:				
Price shows: should be:					
Decrease remaining encumbrance and close contract Increase encumbrance Decrease encumbrance Increase encumbrance and close contract					
		DECISION M	EMO REQUIRED		
Increase (grea	ater than 29 days) contract expir	ation from:	to:		
Increase ≥ \$2,	500.00, or ≥ 10%, of current cor	ntract amount Fur			
OTHER - expla					
STILL SAPIS					
JM	6116	Oct 2, 2024	KH	6193	Oct 4, 2024
Prepared By (Initia	als) Phone Ext	Date	Recommended for Appro	oval (Initials) Phone	e Ext Date
		REVIEWED E	BY (Initials Only)		
			\triangleright		1 Stubard
Buyer		 Date	Procurement Officer		
buyer	*	Juic			1
			Clair A Offi		
Chief Financial Of (Decision Memos		Date	Chairman's Office (Decision Memos Over	\$25,000)	Date