



Request for Change Order

Procurement Services Division

Attach copies of all prior Change Orders

Date: Jun 27, 2025

MinuteTraq (IQM2) ID #:

Consent
SWM 8/5
CB 8/12

Purchase Order #: 6527-1-SERV	Original Purchase Order Date: Jul 11, 2023	Change Order #: 6	Department: Stormwater Management
Vendor Name: Hey & Associates		Vendor #: 10705	Dept Contact: Alicia Favela
Background and/or Reason for Change Order Request:	Decrease and Close contract, this is due to the contract expiration.		
IN ACCORDANCE WITH 720 ILCS 5/33E-9			

- ☒ (A) Were not reasonably foreseeable at the time the contract was signed.
☐ (B) The change is germane to the original contract as signed.
☐ (C) Is in the best interest for the County of DuPage and authorized by law.

INCREASE/DECREASE	
A	Starting contract value
B	Net \$ change for previous Change Orders
C	Current contract amount (A + B)
D	Amount of this Change Order <input type="checkbox"/> Increase <input checked="" type="checkbox"/> Decrease
E	New contract amount (C + D)
F	Percent of current contract value this Change Order represents (D / C)
G	Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)
DECISION MEMO NOT REQUIRED	

- ☐ Cancel entire order ☐ Close Contract ☐ Contract Extension (29 days) ☐ Consent Only
☐ Change budget code from: _____ to: _____
☐ Increase/Decrease quantity from: _____ to: _____
☐ Price shows: _____ should be: _____
☒ Decrease remaining encumbrance and close contract ☐ Increase encumbrance and close contract ☐ Decrease encumbrance ☐ Increase encumbrance

DECISION MEMO REQUIRED	
<input type="checkbox"/> Increase (greater than 29 days) contract expiration from: _____ to: _____	
<input type="checkbox"/> Increase \geq \$2,500.00, or \geq 10%, of current contract amount <input type="checkbox"/> Funding Source _____	
<input type="checkbox"/> OTHER - explain below: _____	

afp	6698	Jun 27, 2025		6676	07.03.25
Prepared By (Initials)	Phone Ext	Date	Recommended for Approval (Initials)	Phone Ext	Date
REVIEWED BY (Initials Only)					
Buyer	Date	Procurement Officer	Date		
Chief Financial Officer (Decision Memos Over \$25,000)	Date	Chairman's Office (Decision Memos Over \$25,000)	Date		