

SUPPORTING DATA FOR
 AMENDMENT TO RESOLUTION DT-R-0070-23
 TO H&H ELECTRIC COMPANY
 TRAFFIC SIGNAL HEAD REPLACEMENT
 AT VARIOUS LOCATIONS WITHIN DU PAGE COUNTY
 SECTION 23-TSUPG-07-GM
 (TO INCREASE CONTRACT BY: \$6,340.18; +2.25%)

<u>NAME</u>	<u>BID AMOUNT</u>
H&H Electric Company	\$281,985.59
Meade, Inc	\$350,106.45
Home Towne Electric, Inc	No Bid

Current Contract Amount:	\$281,985.59
Increase this Resolution:	\$6,340.18
Percent of Change:	+2.25%
 Increase to Date:	 \$6,340.18
Percent of Change:	+2.25%

Reason for Change:

Traffic Signal Backplate **\$1,922.08**

Increase in quantity based on existing field conditions.

Pedestrian Signal Head 1-Face, Bracket Mounted **\$1,100.90**

Increase in quantity to replace Pedestrian Signal Heads at Lemont & 97th Street.

**Pedestrian Signal Head 1-Face, Bracket Mounted
w/ Countdown Timer** **\$2,082.85**

Increase in quantity to replace Pedestrian Signal Heads at Jewell & Pleasant Hill Rd.

Miscellaneous Additions **\$1,234.35**

Increases to various pay items based on existing field conditions.

Net Addition:	\$ 6,340.18
New Contract Total Amount:	<u>\$288,325.77</u>